GENERAL SITE INFORMATION, CHARACTERISTICS, AND STATUS

Project Name

HOUSATONIC RIVER - PROJECT 2 (First Half Mile) Project! D: 01-09

Last Updated: 11/26/03
City: Pittsfield
County: Berkshire
State: MA
Country: USA

Bodies of Water:
US EPA Region:

Status (Active, Complete,
or Monitoring Only):

Date On NPL:
ROD/ESD Date:
Operable Unit:

Areas of Concern (length
or acres):

Other Characteristics of
Water Body:

Contaminants of Concern:
Source of Contamination:

Contaminated Area
Physical Characteristics:

Type of Regulatory Action:

Overall Status Summary:

Full Report01-General Site Information

Monday, September 13, 2004

Housatonic River (starting in Pittsfield, MA)
I

Active

N/A
N/A
N/A

A 0.5 mile segment of the East Branch of the Housatonic River, starting opposite the GE plant
sitein the City of Pittsfield, MA.

Varies from about 40-80 feet wide, with water depths several feet deep. Average flow is 105 cfs,
in the vicinity of the GE plant site.

PCBs (1254/1260)
Historical discharges from the GE plant site.

Urban setting within the City of Pittsfield for the 0.5 mile segment and the additional 1.5 miles
downstream to the confluence with the West Branch; heavily vegetated banks; five bridges for
cross streets are in the two-mile segment; oxbows were strai ghtened/channelized in the 1940s.

Consent Decree, pursuant to both CERCLA and RCRA. Final.

On October 7, 1999, representatives of the U.S. EPA; U.S. Department of Justice; the
Commonwealth of Massachusetts Department of Environmental Protection, Office of the
Attorney General and Executive Office of Environmental Affairs; the State of Connecticut
Department of Environmental Protection and Office of the Attorney General; the U.S.
Department of the Interior; the National Oceanic and Atmospheric Administration; the City of
Pittsfield; the Pittsfield Economic Development Authority; and the General Electric Company
(GE) reached a comprehensive agreement relating to the cleanup of GE's Pittsfield facility,
certain off-site properties, and the Housatonic River. The detailed terms of this agreement are
incorporated in a Consent Decree which was lodged on October 7, 1999, with the United States
District Court of Massachusetts, Western Division, in Springfield, Massachusetts. Following a
public comment period in early 2000, the Consent Decree was entered by the Court on October
27, 2000.

The Consent Decree provides for cleanup of the Housatonic River and associated areas,
cleanup of the General Electric Plant facility, environmental restoration of the Housatonic River,
compensation for natural resource damages, and government recovery of past and future
response costs. In addition, a Definitive Economic Devel opment Agreement among GE, the
City of Pittsfield, and the Pittsfield Economic Development Authority provides for economic
redevelopment of the GE Plant facility. That agreement became effective upon entry of the
Consent Decree.

The Consent Decree divides the Housatonic River into three separate segments for purposes of
cleanup responsibilities. For thefirst 0.5 mile of the East Branch, from the Newell Street Bridge
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GENERAL SITE INFORMATION, CHARACTERISTICS, AND STATUS

Project Name
Last Updated:

HOUSATONIC RIVER - PROJECT 2 (First Half Mile) Project! D: 01-09
11/26/03

to the Lyman Street Bridge in Pittsfield (MA), GE will perform source control measures and
cleanup of theriver sediments and bank soil. For the next 1.5 miles, from the Lyman Street
Bridge to the confluence of the East and West Branches, EPA will perform cleanup of theriver
sediments and bank soil to the top of bank, while GE is responsible for cleanup of the floodplain
soil (i.e., al contaminated property beyond the top of bank). The cost to implement the removal
action in the 1.5-mile segment will be shared by EPA and GE with the amount of EPA funding
increasing as the overall costsincrease. For the segment below the confluence, the “ Rest of
River,” GE isresponsible for implementing aremedy to be selected by EPA. InthisMagjor
Contaminated Sediment Site Database, the first 0.5 mile segment is Project 01-09, the next 1.5
milesis Project 01-11, and the Rest of River is Project 01-13.

One of the elements of this Consent Decreeisfor GE to implement remediation of PCB-
contaminated sedimentsin the 0.5-mile segment of the East Branch of the Housatonic River,
starting opposite the GE plant site. Elements of the remediation in the 0.5-mile segment include
(1) removal of PCB-contaminated sediments, and restoration by capping and (2) removal of PCB-
contaminated bank soils, and restoration by backfilling and seeding/planting. Thiswork was
estimated to remove 8,100 cubic yards of sediment and 4,000 cubic yards of bank soils from the
one-half mile, with disposal into a dedicated TSCA landfill on the GE plant site. Targeted PCB
cleanup levelsin bank soils are 10 ppm avg. PCBsin the top foot and 15 ppm avg. from one to
three feet deep.

Work on the one-half mile segment started in mid-October 1999. Sediment removal began in mid-
November 1999 and was completed in July 2002. Removal work was performed year-around,
weather permitting. Sediment removal was performed by dry excavation from within dewatered,
sheetpiled cells. A total of 6,356 cy of bank soilsand 11,782 cy of sediment wasremoved. The
removed bank soilswere predominantly TSCA material (76.6%, vs. 23.4% non-TSCA). The
majority of removed sediments were non-TSCA material (78.4%, vs. 21.6% TSCA). Water
collected and treated as aresult of the dewatering activitiestotaled 178.3 million gallons.

After sediment removal was completed in each cell, an isolation cap system wasinstalled. The
isolation cap typically consisted of, from bottom to top, a geotextile layer, an isolation sand
layer, another layer of geotextile and geogrid, and a stone armor layer. Excavated bank areas
were backfilled and revegetated.

The progress of the project was slowed by the periodic presence of non-aqueous phase liquids
(NAPLSs), often consisting of PCBs and coal tar, or just coal tar. The presence of NAPL caused
atemporary work stoppage to determine the possible source, extent, and method of control.
NAPLswere either removed, or controlled by some means such as by installation of barrier
walls or recovery and monitoring wells, or both. (Volumes of NAPL-impacted material removed
included 715 cy of bank soil and 2,662 cy of sediment -- volumes which areincluded in the
above soil and sediment removal volumes.) High-flow eventsin June 2000 and againin April
2001 al'so slowed the project.

Work was completed in October 2002.

Remedial Action Planned:
Risk Assessment: U
Remedial Action I mplemented:
Status of Dredging O
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GENERAL SITE INFORMATION, CHARACTERISTICS, AND STATUS

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) Project! D: 01-09
Last Updated: 11/26/03

PRPs:

Contacts:

References:

Modeling: ]

Fishing Advisory:

Key Conditions: capping, dedicated landfill or CDF, floating oil, floodplains targeted, habitat/streambank

restoration, post monitoring

Full Report01-General Site I nformation Page 3 of 3 MCSS Database Release 5.0
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REMEDIAL ACTION PLANNED

Project Name

HOUSATONIC RIVER - PROJECT 2 (First Half Mile)

ProjectID: 01-09

Last Updated: 12/27/99
Target Sediment Cleanup None
Standards (TSCS):

How TSCS Established: N/A

Target Bank and Floodplain

Cleanup Levels (if applicable):

Other Target:

Environmental Sample Data
References:

* Sediment:

» Water:

* Fish:
Estimated Target Volume:

Planned Disposal Method:

Estimated Calendar Timeto
I mplement Remedy:

Estimated Time to | mplement
Remedy:

Estimated Cost to I mplement
Remedy:

Stated Remedial Action
Objectives (and Source):

Measures of Success to
be Used:

Planned Monitoring and
Restoration:

Full Report02-Remedial Action Planned

Monday, September 13, 2004

Remove and restore bank soils to achieve 10 ppm PCBs average in top foot and 15 ppm average
at 1 to 3 feet depth, in each of seven averaging areas. No floodplains are targeted in thefirst half
mile

8,100 cy sediments; 4,000 cy bank soils.
Dedicated TSCA landfill on GE plant site.

October 1999 to May 2001

21 months

$4-plusmillion

Reference S-11: Achieve aclean-up that is protective of human health and the environment
within the Upper One-Half Mile Reach and prevent further downstream migration of
contaminants.

Not defined

After removal of sedimentsto the defined depth, amulti-layer engineered cap will be placed on
excavated areas. The cap is expected to consist of (from bottom to top) geotextile, six inches of
sand, geogrid, and one foot of rock.

Monitoring of PCBsin caged mussels will be performed before, during, and following the
remediation.

Reference S-11: After completion of the removal and capping, GE shall conduct sampling of the
surface of the sediments for PCBs at three five-year intervals. If this sampling indicates the
deposition of PCBs on the surface and such PCBs are attributed to sources other than those at
the Consent Decree Site, GE shall evaluate potential source control measures. Otherwise, no
further response actions shall berequired. Also, GE will perform or fund habitat enhancements.
Further, GE shall conduct periodic inspections of the restored banks. I these inspections
indicate significant erosion, GE shall propose appropriate corrective measures.

Page 1 of 2 MCSS Database Release 5.0
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REMEDIAL ACTION PLANNED

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectiD:  01-09
Last Updated: 12/27/99

Agency Position on Sediment
Removal (and Source):

Full Report02-Remedial Action Planned Page 2 of 2 MCSS Database Release 5.0
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REMEDIAL ACTION IMPLEMENTED

Project Name:
Last Updated:

HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectID: 01-09

11/26/03

Physical Target:

Goals:

Primary Contractor:
Other Contractors:

Generic Remediation
Method:

Equipment:

Material Handling:

Volume Removed:
Calendar Time:

Time To I mplement:

Total Cost:

Dredging Cost:
Disposal of Sediment:
Volume of Water:

Method of Water
Treatment:

Water Discharge Limit:

Air Monitoring During
Remediation:

Water Monitoring During

Remediation:

Outcome:

Full Report04-Remedial Action I mplemented
Monday, September 13, 2004

Sediments and river banksin a 0.5 mile segment of the East Branch of the Housatonic River, starting
opposite the GE plant site in the City of Pittsfield, MA.

For the banks, the target PCB cleanup levels were spatial averages of less than 10 ppm in the upper
onefoot and 15 ppm in the 1-3 foot interval for seven pre-established averaging areas. There was
no target cleanup level for PCBsin sediment. GE and EPA mutually agreed on removal depthson a
polygon area by polygon area basis.

Maxymillian Technologies
Blasland, Bouck & Lee (design)

Dry excavation

L ong-reach excavators and other earth moving equipment; removal of sediment was accomplished
from within sheetpiled cells

The removed material was placed in atemporary staging areato allow water to drain before
transport of the material to adedicated TSCA landfill onthe GE plant site.

6,356 cy of bank soils; 11,782 cy of sediment
mid-November 1999 thru July 2002 for removal

32 months for removal (including backfilling and bank restoration); 36 months including all mob and
demob activities

Not available
N/A
Onsite disposal in adedicated TSCA landfill

178.3 million gallons

Periodic ambient air monitoring for PCBs and particulates at five locations. PCB Notification Level:
0.05ug/m3 PCB Action Level: 0.1 ug/m3

A total of 6,356 cy of bank soilsand 11,782 cy of sediment was removed from a 0.5 mile segment of
the East Branch of the Housatonic River; opposite the GE plant site, in the City of Pittsfield, MA.
Removal of sediment was accomplished in the dry from within dewatered, sheetpiled cells. After
sediment removal was completed in each cell, an isolation cap system was installed, consisting of,
from bottom to top, a geotextile layer, an isolation sand layer, another layer of geotextile and
geogrid, and astone armor layer. Excavated bank areas were backfilled and revegetated. Removal
(and backfilling, capping, and revegetation) took 32 months, including winter work. Disposal was
to adedicated landfill on the GE plant site.

MCSS Database Release 5.0
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REMEDIAL ACTION IMPLEMENTED

Project Name:
Last Updated:

HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectID: 01-09
11/26/03

Restoration and Post-
Monitoring:

Site-Specific Difficulties:

Monitoring Data
References:

» Sediment
e Water:
» Fish:

Post-removal monitoring activitiesinclude the following:

e Water column monitoring for PCBs, TSS, turbidity, temperature, flow, and depth, threetimesa
year for fiveyears

e Biotamonitoring (caged mussels) for PCBs: one event
e Sediment isolation layersfor PCBsand TOC at one year and five years after placement
« Armor stone layer for thickness once per year for five years

e Sediments on armor stone for PCBs, at 5, 10, and 15 years after completion

Restored bank soil for erosion two times per year for the first year and once per year for years 2-
« Restored bank vegetation for quantity, invasive species, and percent ground cover twice per
year for three years and once per year for years 5 and 7

e Source Control (sheetpile barrier walls): measure NAPL thickness either weekly, monthly, or
quarterly depending on location

Full Report04-Remedial Action I mplemented Page 2 of 2 MCSS Database Release 5.0

Monday, September 13, 2004

AEM/BBL



POTENTIALLY RESPONSIBLE PARTIES

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectID: 01-09
PRP Name: PRP INFORMATION NOT RELEASED PRPID:
Street Address:
City:
State:
Full Report05-PRP | nformation Pagelof 1 MCSS Database Release 5.0

Tuesday, September 14, 2004 AEM/BBL



KEY CONTACTS

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectiD:  01-09

Last Name: KEY CONTACT INFORMATION NOT RELEASED Contact | D:
First Name:

Title:

Company:

Address:

City:

State:

Postal Code:

Work Phone# : Other Phone#:

Fax#:

Email Address:

Full Report06-Key Contacts Pagelof 1 MCSS Database Release 5.0
Tuesday, September 14, 2004 AEM/BBL



REFERENCES

Full Report07-Reference I nformation
Monday, September 13, 2004

AEM/BBL

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectiD: 01-09
Reference Type: A Referencel D: 1015
Title: Upper 1/2 Mile Reach Removal Action: Pittsfield, Massachusetts:

Post-Removal Monitoring Activities Summary
Location: AEM
Category: Monitoring, Post
Prepared by/Author:  USEPA Region |
Preparer/Author
Address:
Prepared For: General Public
Date Published: October 24, 2002
Key Words and
Phrases:
Reference Type: B ReferencelD: 641
Title: Housatonic River Half Mile Removal Action: Monthly Report for
04/07/01 through 05/04/01
Location: AEM
Category: Site Update
Prepared by/Author:  Andrew Silfer, GE
Preparer/Author Corporate Environmental Programs
Address: 100 Woodlawn Avenue
Pittsfield, MA 01201
Prepared For: US EPA Region | and Mass DEP
Date Published: May 8, 2001
Key Words and
Phrases:
Reference Type: B Referencel D: 642
Title: Upper One-Half Mile Reach of Housatonic River Removal Action
Monthly Report - May 2001
Location: AEM
Category: Site Update
Prepared by/Author:  Andrew Silfer, GE
Preparer/Author Corporate Environmental Programs
Address: 100 Woodlawn Avenue
Pittsfield, MA 01201
Prepared For: US EPA Region | and Mass DEP
Date Published: June 8, 2001
Key Words and
Phrases:
Page 1 of 16 MCSS Database Release 5.0



REFERENCES

Full Report07-Reference I nformation
Monday, September 13, 2004

AEM/BBL

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectiD: 01-09
Reference Type: B Referencel D: 643
Title: Upper One-Half Mile Reach of Housatonic River Removal Action

Monthly Report for 05/05/01 through 06/01/01
Location: AEM
Category: Site Update
Prepared by/Author:  Andrew Silfer, GE
Preparer/Author Corporate Environmental Programs
Address: 100 Woodlawn Avenue
Pittsfield, MA 01201
Prepared For: US EPA Region | and Mass DEP
Date Published: June 1, 2001
Key Words and
Phrases:
Reference Type: B ReferencelD: 644
Title: Upper One-Half Mile Reach of Housatonic River Removal Action
Monthly Report for 06/02/01 through 07/06/01
Location: AEM
Category: Site Update
Prepared by/Author:  Andrew Silfer, GE
Preparer/Author Corporate Environmental Programs
Address: 100 Woodlawn Avenue
Pittsfield, MA 01201
Prepared For: US EPA Region | and Mass DEP
Date Published: July 12, 2001
Key Words and
Phrases:
Page 2 of 16 MCSS Database Release 5.0



REFERENCES

Full Report07-Reference I nformation
Monday, September 13, 2004

AEM/BBL

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectlD:  01-09
Reference Type: B ReferencelD: 645
Title: Upper One-Half Mile Reach of Housatonic River Removal Action

Monthly Report for 07/07/01 through 08/01/01
Location: AEM
Category: Site Update
Prepared by/Author:  Andrew Silfer, GE
Preparer/Author Corporate Environmental Programs
Address: 100 Woodlawn Avenue
Pittsfield, MA 01201
Prepared For: US EPA Region | and Mass DEP
Date Published: August 1, 2001
Key Words and
Phrases:
Reference Type: B ReferencelD: 646
Title: Upper One-Half Mile Reach of Housatonic River Removal Action
Monthly Report for 09/01/01 through 10/01/01
Location: AEM
Category: Site Update
Prepared by/Author:  Andrew Silfer, GE
Preparer/Author Corporate Environmental Programs
Address: 100 Woodlawn Avenue
Pittsfield, MA 01201
Prepared For: US EPA Region | and Mass DEP
Date Published: October 10, 2001
Key Words and
Phrases:
Page 3 of 16 MCSS Database Release 5.0



REFERENCES

Full Report07-Reference I nformation
Monday, September 13, 2004

AEM/BBL

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectlD:  01-09
Reference Type: B Referencel D: 647
Title: Upper One-Half Mile Reach of Housatonic River Removal Action

Monthly Report for 10/01/01 through 11/02/01
Location: AEM
Category: Site Update
Prepared by/Author:  Andrew Silfer, GE
Preparer/Author Corporate Environmental Programs
Address: 100 Woodlawn Avenue
Pittsfield, MA 01201
Prepared For: US EPA Region | and Mass DEP
Date Published: November 7, 2001
Key Words and
Phrases:
Reference Type: B ReferencelD: 648
Title: Upper One-Half Mile Reach of Housatonic River Removal Action
Monthly Report for 12/01/01 through 01/04/02
Location: AEM
Category: Site Update
Prepared by/Author:  Andrew Silfer, GE
Preparer/Author Corporate Environmental Programs
Address: 100 Woodlawn Avenue
Pittsfield, MA 01201
Prepared For: US EPA Region | and Mass DEP
Date Published: January 9, 2002
Key Words and
Phrases:
Page 4 of 16 MCSS Database Release 5.0



REFERENCES

Full Report07-Reference I nformation
Monday, September 13, 2004

AEM/BBL

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectlD:  01-09
Reference Type: B ReferencelD: 696
Title: Upper One-Half Mile Reach of Housatonic River Removal Action

Monthly Report for 03/01/02 through 04/01/02
Location: AEM
Category: Site Update
Prepared by/Author:  Andrew Silfer, GE
Preparer/Author Corporate Environmental Programs
Address: 100 Woodlawn Avenue
Pittsfield, MA 01201
Prepared For: US EPA Region | and Mass DEP
Date Published: April 5, 2002
Key Words and
Phrases:
Reference Type: B Referencel D: 697
Title: Upper One-Half Mile Reach of Housatonic River Removal Action
Monthly Report for 04/01/02 through 04/30/02
Location: AEM
Category: Site Update
Prepared by/Author:  Andrew Silfer, GE
Preparer/Author Corporate Environmental Programs
Address: 100 Woodlawn Avenue
Pittsfield, MA 01201
Prepared For: US EPA Region | and Mass DEP
Date Published: May 1, 2002
Key Words and
Phrases:
Page 5 of 16 MCSS Database Release 5.0



REFERENCES

Full Report07-Reference I nformation
Monday, September 13, 2004

AEM/BBL

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectlD:  01-09
Reference Type: B Referencel D: 731
Title: Upper One-Half Mile Reach of Housatonic River Removal Action

Monthly Report for 07/01/02 through 07/31/02
Location: AEM
Category: Site Update
Prepared by/Author:  Andrew Silfer, GE
Preparer/Author Corporate Environmental Programs
Address: 100 Woodlawn Avenue

Pittsfield, MA 01201
Prepared For: US EPA Region | and Mass DEP
Date Published: August 7, 2002
Key Words and
Phrases:
Reference Type: B Referencel D: 862
Title: Spotlight On: The Housatonic River
Location: AEM
Category: Site Update
Prepared by/Author:  Susan Pastor
Preparer/Author USEPA RegionV
Address:
Prepared For: Fox River Current
Date Published: May/June 2000
Key Words and
Phrases:
Reference Type: B ReferencelD: 865
Title: Statewide Provisional Waterfowl Consumption Advisory
Location: AEM
Category: Contaminated Sediments: Characteristics/Bioavailability
Prepared by/Author:  The Commonwealth of Massachusetts
Preparer/Author Executive Office of Health and Human Services
Address: Department of Public Health

250 Washington Street

Boston, MA 02108-4619
Prepared For: General Public
Date Published: August 1999
Key Words and
Phrases:

Page 6 of 16 MCSS Database Release 5.0



REFERENCES

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) Project!D:  01-09

Referencel D: 868

Reference Type: B

Title: Waterfowl Samples from Housatonic River Show Elevated Levels
of PCBs; State Department of Public Health | ssues Duck
Consumption Advisory

Location: AEM

Category: Contaminated Sediments. Characteristics/Bioavailability

Prepared by/Author:  USEPA Region |

Preparer/Author

Address:

Prepared For: General Public

Date Published: August 27, 1999

Key Words and

Phrases:

Reference Type: B Referencel D: 940

Title: Memo re: Housatonic River Flood

Location: AEM

Category: Site Update

Prepared by/Author:  Andrew Silfer, GE

Preparer/Author

Address:

Prepared For: Distribution

Date Published: June 7, 2000

Key Words and

Phrases:

Reference Type: B ReferencelD: 972

Title: email re: 1/2 Mile

Location: AEM

Category: Site Update

Prepared by/Author:  Andrew Silfer, GE

Preparer/Author

Address:

Prepared For: AEM, Inc.

Date Published: March 14, 2000

Key Words and

Phrases:

Full Report07-Reference I nformation
Monday, September 13, 2004

MCSS Database Release 5.0
AEM/BBL
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REFERENCES

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) Project!D:  01-09

Reference Type: B ReferencelD: 973

Title: Upper 1/2-Mile Reach Removal Action: Monthly Progress Report:
July 2002

Location: AEM

Category: Site Update

Prepared by/Author:  GE

Preparer/Author

Address:

Prepared For: USEPA Region|

Date Published: July 2002

Key Words and

Phrases:

Reference Type: B ReferencelD: 974

Title: Upper 1/2-Mile Reach Removal Action: Monthly Progress Report:
September 2002

Location: AEM

Category: Site Update

Prepared by/Author:  GE

Preparer/Author

Address:

Prepared For: USEPA Region|

Date Published: September 2002

Key Words and

Phrases:

Reference Type: B ReferencelD: 975

Title: e-mail re. Question Re Housatonic

Location: AEM

Category: Site Update

Prepared by/Author:  Stuart Messur, BBL

Preparer/Author

Address:

Prepared For: AEM, Inc.

Date Published: October 29, 2002

Key Words and

Phrases:

Full Report07-Reference I nformation
Monday, September 13, 2004
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REFERENCES

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectiD: 01-09
Reference Type: B Referencel D: 1043
Title: e-mail re: Question (re cost and rail)

Location: AEM
Category: Site Update
Prepared by/Author:  Andrew Silfer
Preparer/Author GE
Address:
Prepared For: AEM, Inc.
Date Published: February 13, 2004
Key Words and
Phrases:
Reference Type: C Referencel D: 451
Title: PCB-laden sediment cleanup plans set for Mass. sites
Location: AEM
Category: Site Update
Prepared by/Author:
Preparer/Author
Address:
Prepared For: Environmental Science & Technology, 1998, Vol. 32, No. 23, pp 536 A
Date Published: December 1, 1998
Key Words and
Phrases:
Reference Type: C ReferencelD: 514
Title: Housatonic R. Estimates Reach $750M As GE Readies to Begin
First Cleanup
Location: AEM
Category: Site Update
Prepared by/Author:
Preparer/Author
Address:
Prepared For: Superfund Week
Date Published: October 22, 1999
Key Words and
Phrases:
Full Report07-Reference Information Page 9 of 16 MCSS Database Release 5.0

Monday, September 13, 2004 AEM/BBL



REFERENCES

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectlD:  01-09
Reference Type: C Referencel D: 852
Title: Mass.: GE Paysfor Damages to River
Location: AEM
Category: Site Update
Prepared by/Author:

Preparer/Author

Address:

Prepared For: Hazardous Waste/Superfund Week

Date Published: April 8, 2002

Key Words and

Phrases:

Reference Type: C Referencel D: 1007

Title: Remedies Suggested for Housatonic R.; Corps Soon to Announce
$150M Award

Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author

Address:

Prepared For: Superfund Week

Date Published: March 24, 2000

Key Words and

Phrases:

Reference Type: C Referencel D: 1010

Title: As Corps Awards Housatonic Contract, Property Owners Want
More to be Done

Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author

Address:

Prepared For: Superfund Week

Date Published: April 14, 2000

Key Words and

Phrases:

Full Report07-Reference Information Page 10 of 16 MCSS Database Release 5.0
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REFERENCES

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile)

Reference Type:
Title:
Location:

Category:

Prepared by/Author:

Preparer/Author
Address:

Prepared For:
Date Published:

Key Words and
Phrases:

D

PCB settlement reached
AEM

Site Update

Theo Stein

The Pittsfield (MA) Berkshire Eagle
September 25, 1998

ProjectID: 01-09

ReferencelD: 86

Reference Type:
Title:
Location:

Category:

Prepared by/Author:

Preparer/Author
Address:

Prepared For:
Date Published:

Key Words and
Phrases:

D

PCB accord reached for Pittsfield
AEM

Site Update

Jeff Donn

The Troy (NY) Record
September 25, 1998

Referencel D: 87

Reference Type:
Title:
Location:

Category:

Prepared by/Author:

Preparer/Author
Address:

Prepared For:
Date Published:

Key Words and
Phrases:

D

ReferencelD: 88

G.E. Agreesto Clean Part of Tainted River in Massachusetts

AEM
Site Update
David Stout

The New York (NY) Times
September 25, 1998

Full Report07-Reference I nformation
Monday, September 13, 2004

Page 11 of 16
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REFERENCES

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile)

ProjectID: 01-09

Reference Type: D Referencel D: 89

Title: GE to pay for cleanup of PCBsin Pittsfield

Location: AEM

Category: Site Update

Prepared by/Author:  Paul Zielbauer

Preparer/Author

Address:

Prepared For: The Albany (NY) Times Union

Date Published: September 25, 1998

Key Words and

Phrases:

Reference Type: D Referencel D: 90

Title: General Electric Agreesto $200 Million Settlement to Clean Up
the Housatonic River

Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author AOLNews@aol.com

Address:

Prepared For: General Public

Date Published: September 24, 1998

Key Words and

Phrases:

Reference Type: D Referencel D: 91

Title: GE to pay cleanup costs for transformer site

Location: AEM

Category: Site Update

Prepared by/Author:  Bette Hileman

Preparer/Author Chemical and Engineering News

Address: Washington, DC

Prepared For: Chemical and Engineering News (C&EN)

Date Published: October 5, 1998

Key Words and

Phrases:
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REFERENCES

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectID:  01-09
Reference Type: D Referencel D: 92
Title: GE to Clean PCBs from Housatonic
Location: AEM
Category: Site Update
Prepared by/Author:

Preparer/Author
Address:
Prepared For: Engineering News-Record (ENR)
Date Published: January 6, 1997
Key Words and
Phrases:
Reference Type: D Referencel D: 118
Title: Court asked to intervene in GE cleanup agreement
Location: AEM
Category: Legal
Prepared by/Author:  Unknown
Preparer/Author
Address:
Prepared For: The Worcester (MA) Telegram & Gazette
Date Published: February 22, 2000
Key Words and
Phrases:
Reference Type: D Referencel D: 138
Title: EPA files response to critics of cleanup
Location: AEM
Category: Site Update
Prepared by/Author:  Jack Dew
Preparer/Author
Address:
Prepared For: The Pittsfield (MA) Berkshire Eagle
Date Published: October 25, 2000
Key Words and
Phrases:
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Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectID:  01-09
Reference Type: D Referencel D: 169
Title: GE working through winter on cleanup of PCBsin river
Location: AEM
Category: Site Update
Prepared by/Author:  Jack Dew
Preparer/Author
Address:

Prepared For: The Pittsfield (MA) Berkshire Eagle
Date Published: January 25, 2001
Key Words and
Phrases:
Reference Type: D Referencel D: 392
Title: River cleanup goesinto high gear - EPA to begin second phase
Location: AEM
Category: Site Update
Prepared by/Author:  Jack Dew
Preparer/Author
Address:
Prepared For: The Pittsfield (MA) Berkshire Eagle
Date Published: May 12, 2002
Key Words and
Phrases:
Reference Type: D ReferencelD: 440
Title: GE officials pleased with pace of cleanup
Location: AEM
Category: Site Update
Prepared by/Author:  Bill Carey
Preparer/Author
Address:
Prepared For: The Pittsfield (MA) Berkshire Eagle
Date Published: January 17, 2002
Key Words and
Phrases:
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Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectiD: 01-09
Reference Type: J Referencel D: 3
Title: GE/Housatonic River Site: Housatonic River 1/2 Mile Removal
Location: AEM
Category: Site Update
Prepared by/Author:  USEPA Region |
Preparer/Author http://www.epa.gov/region01/ge/thesite/halfmile.html
Address:

Prepared For: General Public

Date Published: July 18, 2000

Key Words and

Phrases:

Reference Type: K Referencel D: 25

Title: Project Photos

Location: AEM

Category: Miscellaneous

Prepared by/Author:  Sevenson

Preparer/Author

Address:

Prepared For: Distribution

Date Published: Undated

Key Words and

Phrases:

Reference Type: L ReferencelD: 86

Title: Memo re: Precedent for Extended Sediment Remediation in
Rivers and Streams

Location: AEM

Category: Contaminated Sediments: Overview of Issues

Prepared by/Author:  AEM, Inc.

Preparer/Author Malvern, PA 19355

Address:

Prepared For: Distribution

Date Published: August 15, 2000

Key Words and

Phrases:

Full Report07-Reference I nformation
Monday, September 13, 2004

Page 15 of 16 MCSS Database Release 5.0
AEM/BBL



REFERENCES

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile) ProjectiD: 01-09
Reference Type: S Referencel D: 11
Title: EPA Summary of Agreement: General Electric/Pittsfield -
Housatonic River Site

Location: AEM
Category: Legal
Prepared by/Author:  USEPA Region |
Preparer/Author
Address:
Prepared For: Settling Parties
Date Published: October 7, 1999
Key Words and
Phrases:
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FISH ADVISORIES

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile)

ProjectiD:  01-09

Advisory:
Extent:
Pollutant:
Species:

Population:

Population Definition:

Advisory Type:

Status (Active or
Rescinded):

Contact Name:

Housatonic River

All towns from Dalton to Sheffield
PCBs (total)

al fish

NCGP

AdvisorylD: 460

No Consumption-General Population: Advise against consumption by the
general population.

River Advisory Number: 188

Active Date Rescinded:

Elaine Krueger Contact Number: 617-624-5757

Advisory:
Extent:
Pollutant:
Species:

Population:

Population Definition:

Advisory Type:

Status (Active or
Rescinded):

Contact Name:

Housatonic River

All towns from Dalton to Sheffield
PCBs (total)

al fish

NCSP

AdvisorylD: 461

No Consumption-Subpopul ation(s): Advises against consumption for
populations that are potentially at greater risk, e.g., pregnant or nursing women,
and small children.

River Advisory Number: 188

Active Date Rescinded:

Elaine Krueger Contact Number: 617-624-5757

Advisory:
Extent:
Pollutant:
Species:

Population:

Population Definition:

Advisory Type:

Status (Active or
Rescinded):

Housatonic River
All towns from Dalton to Sheffield
PCBs (total)

AdvisorylD: 463

frogs
NCGP

No Consumption-General Population: Advise against consumption by the
general population.

River Advisory Number: 188

Active Date Rescinded:

Full Report09-Fish Advisories

Contact Name: Elaine Krueger Contact Number: 617-624-5757
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FISH ADVISORIES

Project Name HOUSATONIC RIVER - PROJECT 2 (First Half Mile)

ProjectiD:  01-09

Advisory:
Extent:
Pollutant:
Species:

Population:

Population Definition:

Advisory Type:

Status (Active or
Rescinded):

Contact Name:

Housatonic River

All towns from Dalton to Sheffield
PCBs (total)

frogs

NCSP

AdvisorylD: 903

No Consumption-Subpopul ation(s): Advises against consumption for
populations that are potentially at greater risk, e.g., pregnant or nursing women,
and small children.

River Advisory Number: 188

Active Date Rescinded:

Elaine Krueger Contact Number: 617-624-5757

Advisory:
Extent:
Pollutant:
Species:

Population:

Population Definition:

Advisory Type:

Status (Active or
Rescinded):

Contact Name:

Housatonic River

All towns from Dalton to Sheffield
PCBs (total)

turtles

NCGP

AdvisorylD: 462

No Consumption-General Population: Advise against consumption by the
general population.

River Advisory Number: 188

Active Date Rescinded:

Elaine Krueger Contact Number: 617-624-5757

Advisory:
Extent:
Pollutant:
Species:

Population:

Population Definition:

Advisory Type:

Status (Active or
Rescinded):

Housatonic River

All towns from Dalton to Sheffield
PCBs (total)

turtles

NCSP

AdvisorylD: 902

No Consumption-Subpopul ation(s): Advises against consumption for
populations that are potentially at greater risk, e.g., pregnant or nursing women,
and small children.

River Advisory Number: 188

Active Date Rescinded:

Full Report09-Fish Advisories
Monday, September 13, 2004

Contact Name: Elaine Krueger Contact Number: 617-624-5757
Page 2 of 2 MCSS Database Release 5.0
AEM/BBL



