
GENERAL SITE INFORMATION, CHARACTERISTICS, AND STATUS 

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Last Updated: 12/05/00

City: New Bedford

County: Bristol

State: MA

US EPA Region: I

Bodies of Water: Acushnet River Estuary;  New Bedford Harbor (Upper Harbor)

Operable Unit: OU-2

Areas of Concern (length 
or acres):

Five acres of hot spots in the estuary.

Contaminants of Concern: PCBs  (1016/1242/1254); heavy metals

Source of Contamination: Discharges from two capacitor manufacturing facilities located on shoreline.

ROD/ESD Date: 1990 (OU-2);  1992 (ESD);  1995 (ESD);  1999 (Amend. ROD)

Date On NPL: 1983

Contaminated Area 
Physical Characteristics:

Six hot spots totaling five acres, exhibiting 4,000 - 200,000 ppm PCBs and 0 - 4,000 ppm metals.

Overall Status Summary: Dredging of five acres of hot spots (OU-2) was performed from April 1994 to September 1995, 
taking 16.5 months to remove 14,000 cy of sediment.  The dredged materials were stored in a 
nearshore confined disposal facility (CDF) pending selection of a remedial alternative.  
(Originally, onsite incineration was planned, but was canceled by EPA in 1993 due to, “... a 
vehement and Congressional supported reversal in public support for the incineration 
component of the cleanup plan at about the time the incinerator was being mobilized.” (Source:  
Reference A-438)  In 1993, the New Bedford Harbor Superfund Site Community Forum was 

Type of Regulatory Action: Superfund.   Interim Remedial Action.   Fund-Lead.

Country: USA

Other Characteristics of 
Water Body:

Four areas containing elevated sediment PCB concentrations in the Acushnet River estuary 
(greater than 4,000 ppm) were identified.  These "hot spots" totaling five acres are proximal to 
the New Bedford shore, where the Aerovox Corporation is located.

The Wood Street Bridge connects the city of New Bedford with the town of Acushnet.  Hot 
Spot "A", which is contiguous with the shoreline at the Aerovox plant, covers 1.72 acres and is 
1,202 feet south of this bridge.  Area "B" encompasses 2.6 acres of sediment off the New 
Bedford shoreline and is situated 2,090 feet south of the Wood Street Bridge.  Areas "C" and 
"D" are located 2,300 feet south of the Wood Street Bridge and encompass 0.2 and 0.4 acres, 
respectively.  During the design of the remediation for the "hot-spot" area, further sampling was 
conducted to more accurately define those areas with sediment PCB levels greater than 4,000 
ppm.  Six Hot-Spot areas were delineated.  Hot Spots "A" and "B" were essentially divided 
generating two additional "hot-spot" areas.  Wetlands are located in the region encompassing 
the "hot-spots" on the Acushnet shoreline, immediately east of the Aerovox plant.

The Acushnet River estuary which contains the "hot-spot" areas is a 230 acre region that 
extends from the Wood Street Bridge to the Coggeshall Street Bridge, 1.6 miles south.  A 
wetland area is situated in the estuary on the Acushnet shoreline approximately 2,500 feet south 
of wetlands area I.

Status (Active, Complete, 
or Monitoring Only):

Complete
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GENERAL SITE INFORMATION, CHARACTERISTICS, AND STATUS 

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Last Updated: 12/05/00

Fishing Advisory:

created to develop a replacement consensus-based cleanup plan.  From 1994-1998, the 
Community Forum, with regulatory assistance, evaluated eleven different disposal alternatives 
and included pilot-scale demonstration projects for three treatment systems: (1) combined 
solvent extraction and solid phase dechlorination, (2) combined thermal desorption and gas 
phase chemical destruction, and (3) staged vitrification.  All three treatment systems were 
rejected by the Community Forum primarily as too costly and too time consuming, although 
strong opposition was provided by residents living near the existing CDF regarding, “... 
concerns about the possibility of air emissions or other problems occurring during 
implementation of the separation technologies as well as concerns about noise, lights, and dust 
caused by the 24-hour per day operations.” (Source: Reference A-438)  As a result, a proposed 
ROD Amendment issued for public comment in August 1998 rejected treatment as an option for 
the 14,000 cy of contained (in a temporary CDF) sediments and instead selected dewatering, 
followed by disposal at an offsite permitted hazardous waste landfill.

A final draft of the ROD Amendment was issued in April 1999, reiterating the selected disposal 
option as dewatering followed by offsite disposal at a TSCA-permitted landfill.

The final disposal was by off-site landfilling at Model City, NY from December 1999 – April 
2000.  The total cost for the disposal, as well as the dewatering and water treatment and 
solidification, of the 14,000 cy (20,000 tons) was $8 million.

Remedial Action Planned:

Remedial Action Implemented:

Modeling:

Contacts:

References:

Risk Assessment:

PRPs:

Key Conditions: commercial landfill, confined disposal facility, dredging, floating oil, hydrodynamic modeling, 
post monitoring, tidal fluctuations, water handling limitations

Status of Dredging
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REMEDIAL ACTION PLANNED

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots)

Last Updated: 08/20/99

ProjectID: 01-02

Target Bank and Floodplain 
Cleanup Levels (if applicable):

N/A

Estimated Target Volume: 10,000 cy

Estimated Cost to Implement 
Remedy:

OU-2 ROD cost estimate was $12.2 million (1990).   Original cost bid for hot spot area in August 
1992 was  $19.4 million including construction of WWTP, dredging for four months, and 
incineration.  Dredging-only bid costs were $650,000.

Estimated Time to Implement 
Remedy:

Original time estimate for dredging was 4 months.

Estimated Calendar Time to 
Implement Remedy:

One year

Target Sediment Cleanup 
Standards (TSCS):

4000 ppm PCBs

How TSCS Established: Maximize mass removal. The 4,000 ppm represented an optimum point in a plot of PCB mass 
removal vs. target PCB concentration.  EPA calculated that by targeting 4,000 ppm, they could 
remove the greatest percentage of PCB mass for the least volume of sediment.

Other Target: N/A

Stated Remedial Action 
Objectives (and Source):

The selected remedy was developed to satisfy the following remedial objectives.  These 
objectives will guide the design of the remedy, and they will be used to measure the success of 
the remedy. (Source:  1990 OU-2 ROD,  Reference  A-101):

  •  Significantly reduce PCB migration from the Hot Spot area sediment, which acts as a PCB 
source to the water column and to the remainder of the sediments in the harbor.

  •  Significantly reduce the amount of remaining PCB contamination that would need to be 
remediated in order to achieve overall harbor clean-up.

  •  Protect public health by preventing direct contact with Hot Spot sediments.

  •  Protect marine life by preventing direct contact with Hot Spot Area sediments.

Hot Spot Decision Factors (Source: OU-2 Hot Spot ROD, Reference A-101):

  •  Water column data show hot spot PCB concentrations of 4 - 14 ppb vs. <1 ppb in the lower 
harbor vs. 0.004 - 0.06 ppb in the upper bay;

  •  Modeling studies done for the PRPs show at least 30% of the PCB flux from the estuary 

•  Sediment: References A-95, A-108, A-207

•  Fish: References A-95, A-108, A-207

•  Water: References A-95, A-108, A-207

Environmental Sample Data 
References:

Planned Disposal Method: Onsite incineration (1990 ROD);  changed to dewatering with offsite disposal (1999 ROD 
Amendment).
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REMEDIAL ACTION PLANNED

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots)

Last Updated: 08/20/99

ProjectID: 01-02

Measures of Success to 
be Used:

Not apparent

Planned Monitoring and 
Restoration:

Not apparent

sediments is derived from hot spot areas >4,000 ppm;

  •  Although EPA did not perform PCB sediment flux modeling for the hot spot area, EPA cites 
the extremely high water column concentrations as evidence of high PCB release rates from the 
hot spot;

  •  EPA justifies removal of the hot spot based on (1) the extremely high PCB concentrations 
present and (2) the above factors.  EPA justifies the 4,000 ppm target level based on an optimum 
point in the "PCB concentration vs. sediment volume" plot.

Agency Position on Sediment 
Removal (and Source):

Pilot study conducted in the late 1980s in a cove in upper estuary to demonstrate dredging 
equipment and disposal areas.  10,000 cy dredged (3,000 contaminated, 7,000 clean).  Three 
hydraulic dredges tested: cutterhead, mudcat (horizontal auger), and matchbox.  Confined 
shoreline disposal facility (CDF) received 2,200 cy.  Confined aquatic disposal (CAD) facility 
(hole created by the 2,200 cy) received the other 800 cy of contaminated sediment and was 
capped with the clean sediment.

  •  Pilot study allowed EPA to evaluate dredging techniques, analyze resuspension and 
migration, determine feasibility of CDFs and CADs, determine cost/effectiveness of water 
treatment technologies (for CDF effluent), and assess air/water quality changes.

  •  The pilot dredging areas (within the cove) were in 1-6 feet of water, in close proximity to the 
shoreline (Note: this raises questions with regard to how representative the conditions were).

  •  EPA's finding of the hydraulic dredge testing was that the cutterhead was most effective 
based on ability to minimize resuspension and several operational advantages.

  •  USCOE claims to have demonstrated the feasibility and utility of "real-time" monitoring to 
assess downstream impacts due to dredging and allow feedback to the dredge operators so that 
corrective procedures/controls can be implemented.  Biological, chemical, and physical data were 
collected at five stations.  All test and analytical work was done on overnight turnaround.  
Baseline conditions had been determined prior to dredging.

  •  The statutory preference for treatment is satisfied by the hot spot remedy.  The principal 
threat and 45% of PCBs in estuary will be removed.  Additional treatment would be costly and 
not significantly reduce toxicity/mobility of remaining PCBs.

  •  The 4000 ppm hot spot standard is justified by EPA in that a plot of "cubic yard of sediment 
vs. PCB concentration" shows a dramatic slope change at 4000 ppm.  By using a 4000 ppm target 
level, EPA optimizes PCB mass removal vs. volume of sediment removed.

  •  Treatment of sediment to comply with RCRA land disposal restrictions is not necessary since 
(1) sediments do not fail TCLP for metals and (2) no "placement in" occurs (because waste is 
moved/consolidated onsite within an area of contiguous contamination).
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REMEDIAL ACTION IMPLEMENTED 

Project Name: NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots)

Last Updated: 12/05/00

ProjectID: 01-02

Primary Contractor: Perland Environmental Technologies, Inc. (subsidiary of Perini).

Other Contractors: AGM Marine Contractors (dredging contractor), Metcalf & Eddy (wastewater treatment plant 
design), Foster Wheeler (treatment technology testing and dewatering/disposal).

Physical Target: 5 acres of hot spots in the estuary to a maximum of 4 feet deep (defined as >4,000 ppm PCBs).

Goals: Removal to <4,000 ppm PCBs and storage in CDF, pending treatment.

Equipment: Hot spots dredged using Ellicott Series 370 12-inch cutterhead; use of silt curtains abandoned; high 
suction rate and slow auger rotation emphasized to control resuspension; pumped from dredge 
through floating pipeline (up to one mile) and deposited in nearshore CDF.

Material Handling: As described above ("Equipment:").

Volume Removed: 14,000 cy

Calendar Time: Hot spot removal from April 26, 1994 through September 6, 1995.  Modifications to CDF and 
construction of water treatment facility had started in August 1993.

Time To Implement: 16.5 months

Total Cost: $28.1 million, which included both the construction of a nearshore CDF and a dedicated 350 gpm 
wastewater treatment plant, and disposal (5.5 years after dredging).

Dredging Cost: $1.74 million;  $124 per cy

Disposal of Sediment: A Notice of Significant Differences was issued to allow storage in the project-specific nearshore 
CDF for up to 5 years.  Original plan to incinerate onsite abandoned by EPA on 7/12/94 due to 
public opposition.  (Source:  Reference A-413) Alternatively, a Community Forum group, with 
regulatory assistance, conducted a four year program from 1994-1998 to evaluate, test, and select a 
treatment technology.  Eleven disposal alternatives were considered, including no further action, 
eight treatment systems, capping, and offsite landfilling.  Three treatment systems embodying six 
general remedial technologies (solvent extraction, chemical treatment, thermal desorption, pyrolysis, 
thermal destruction, and immobilization), were selected for pilot-scale demonstration:

•     Combined Solvent Extraction and Solid Phase Dechlorination - a combination of processes 
provided by Ionics, Resources Conservation Company (Ionics RCC) and Commodore Remediation 
Technology Inc. (CRTI);

•     Thermal Desorption and Gas Phase Chemical Destruction - a combination of processes using 
the ELI Eco Logic International, Inc. thermal desorption and gas phase chemical destruction 
processes operated under a teaming agreement with Science Applications International Corporation 
(SAIC/Eco Logic); and

•     Staged Vitrification - a vitrification process developed by the Geosafe Corporation (Geosafe).

The Community Forum group with further public input rejected all three treatment systems as too 
costly and too time consuming.  Each treatment system would have taken from 3 years (solvent 
extraction/solid phase dechlorination) to 6 years (staged vitrification) to implement with estimated 
costs ranging from $26.3 million (thermal desorption/gas phase chemical destruction) to $48.5 

Generic Remediation 
Method:

Hydraulic dredging
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REMEDIAL ACTION IMPLEMENTED 

Project Name: NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots)

Last Updated: 12/05/00

ProjectID: 01-02

Method of Water 
Treatment:

Water treatment by settling, flocculation, sand filter, micro (fiber) filters, and UV/oxidation.   WWTP 
design capacity reportedly 350-420 gpm.

Volume of Water: 160 million gallons treated.

million (staged vitrification). 

A ROD amendment proposed in August 1998 and finalized in 1999 selected dewatering followed by 
offsite disposal at a permitted hazardous waste landfill as the disposal method for the 14,000 cy.  
The estimated time and cost for implementation was 2 years and $14.8 million, respectively.  Water 
treatment would be via the existing wastewater treatment system following upgrades.  

Final disposal of sediments was by off-site landfilling at Model City, NY and occurred over the 
period December 1999-April 2000.   Major activities performed to remove sediment from the Sawyer 
Street CDF and prepare them for disposal were:

•   installation of well points to remove excess water in the sediment prior to its removal from the 
CDF;

•   treating the removed water at the existing water treatment system originally used to treat water 
generated during “hot spot” dredging (following modification and startup); and

•   mixing lime with the sediment to entrain excess moisture prior to shipment by truck to Model City.

Approximately 20,000 tons of sediment were disposed of at a cost of $8 million ($400/ton).  The 
original estimated volume of sediment dredged was 14,000 cy, resulting in a comparative disposal 
unit cost of $571/cy of dredged sediment.  This additional $8 million cost for disposal results in the 
hot spot removal project having an overall unit cost of $2,001 per cy.

A further breakdown of these costs is:

•   transport and disposal: $3,950,471 (~$200/ton);

•   dewatering and water treatment: $1,000,000; and

•   the remaining $3,000,000 includes engineering, oversight, and sediment handling and 
solidification costs.

Water Discharge Limit: The discharge limit was 0.6 ppb PCBs expressed as a monthly average.  The limit was set based on 
a) producing no degradation in the Acushnet River and b) analytical limitations.  The analytical 
limitations are based on the achievable quantitation limits for the two Aroclors in question 
(quantitation limits of 0.3 ppb each, or a total of 0.6 ppb).  The Aroclors are 1242 and 1254.

The discharge limits for the treated water are defined in a permit which is set up like an NPDES 
permit, with maximum instantaneous limits and monthly average limits for both PCBs and metals 
(cadmium, chromium, copper, and lead).  In order to set water discharge limits that would meet the 
"no degradation in the river" requirements, EPA established background water levels prior to 
dredging by means of a monitoring program.  It's interesting to note that the water discharge was 
not required to satisfy ambient water quality criteria (AWQC) since the hot spot dredging program 
was categorized as an interim measure (e.g., hot spot levels may only be reduced to 4,000 ppm from 
an initial 4,000 - 200,000 ppm range).
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REMEDIAL ACTION IMPLEMENTED 

Project Name: NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots)

Last Updated: 12/05/00

ProjectID: 01-02

Air Monitoring During 
Remediation:

Air Monitoring for PCBs (Source:  References A-126)

  •  Volatilization of PCBs aggravated at this site due to (1) exposed hot spot areas at low tide and 
(2) oil slick forming on water during dredging.

  •  Air sampling locations:  ten (four near CDF; six near hot spot)

  •  Air samples are collected (filtered) over 8-24 hour period; 72-hour lab turn-around

  •  Massachusetts Ambient Air Limit:  0.5 ng/m3 (1 ng = 10-9 gm)

  •  Average background near hot spot:  40 ng/m3

  •  Average background represents 8 x 10-5   increased lifetime carcinogenic risk

  •  Shut down Level: (NIOSH, 40 hr/wk, 50 yrs):  1000 ng/m3

  •  Action Level (one-half NIOSH):  500 ng/m3

  •  Notice Level:  set at average of four previous background levels plus 30 ng/m3 (represents 
increased carcinogenic risk of 0.3 x 10-6)

Some results from the first 3 months of dredging, quoted from Reference E-8:

"The notice level was initially 76 ng/m3 at the start of dredging in April and was increased to 172 
ng/m3 as of June 24, 1994."

"During the first 3 full days of dredging the "notice level" was exceeded on each occasion with 
averages of 252, 133, and 134 ng/m3 being measured with a reading of 825 ng/m3 at the sampler 
closest to the dredge.  This resulted in modifications to the dredging procedures.  Since that time, 
the notice level was slightly exceeded on only 4 occasions.  The monthly averages for the dredging 
area are shown below:

          -  Month/Year: April 1994;  Range (ng/m3):  54 - 252;  Average (ng/m3):  143
          -  Month/Year: May 1994;  Range (ng/m3):  21 - 163;  Average (ng/m3):  69
          -  Month/Year: June 1994;  Range (ng/m3):  62 - 158;  Average (ng/m3):  101"

"Monitoring in 1994 at the CDF did not result in modifications to operations although it highlighted 
the need for the floating cover on CDF Cell #1.  On several occasions, readings of 1,800 ng/m3 (24 
hour sample) have been recorded at an individual sampler during periods when the cover was 
partially removed for maintenance."

Water Monitoring During 
Remediation:

Resuspension Monitoring (Source:  References A-126)

  •  Four sample locations in river/estuary:  at WWTP discharge; 200' from dredge; at Coggeshall St. 
bridge; at Hurricane Barrier

  •  Five liter water sample; expose to biota in lab (toxicity test)

Reportedly, PCB discharge limits were consistently met but copper limits (monthly average) 
sometimes proved difficult to meet.
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REMEDIAL ACTION IMPLEMENTED 

Project Name: NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots)

Last Updated: 12/05/00

ProjectID: 01-02

  •  Dissolved/suspended PCBs analyzed on 24 hr. turnaround; compared to pre-determined 
background

  •  Criterion:  produce no increased impact at Coggeshall St. bridge

  •  Initial frequency was every day for first 21 days; no increased impact observed (i.e., none 
discernible separate from overall impact of estuary - wide contamination); frequency reduced to 
once or twice per week; is periodically increased when moving into more highly-contaminated areas

  •  Two factors limit observable effects from resuspension, namely:

          -  Tide is incoming for 50% of the dredging period; and

          -  Operating with high suction rate and slow cutter rotation.

  •  Discharge from WWTP:  Refer to summary under "Water Discharge Limit"

References E-8 and E-47 present data on resuspension during the hot spot dredging.  Results 
collected at the Coggeshall St. Bridge are presented.  The bridge is one mile downstream from the 
southernmost of the hot spots.  The two references present data that show that the average PCB 
flux measured at the bridge during dredging ranged from 0.12 to 0.45 kg/day (0.26 to 0.99 lb/day), a 
factor of 2-10 higher than pre-dredging.

Outcome: Achieved the less than 4,000 ppm PCBs target based on a relatively few post-dredging sediment 
verification samples collected in dredged areas.  Fifteen final composite samples were used to 
document post dredge PCB levels in the 5 acres of hotspot areas.  The 15 samples ranged from 67 to 
2,068 ppm PCBs with a median of 707 ppm.

Restoration and Post-
Monitoring:

Reference A-334 (1997, circa) describes pre-and post-hot spot dredging monitoring as follows:

"Prior to initial remedial activities, a comprehensive long-term monitoring program was developed to 
assess the effectiveness of dredging at this site, both spatially and temporally.  Pre-remedial 
baseline sediment sampling consisted of quantifying a suite of exposure indicators (PCBs, metals, 
sediment toxicity), habitat indicators (TOC, AVS, grain size) and ecological indicators (benthic 
community indices) at each of 72 stations along a gradient from the severely contaminated upper 
estuary to Buzzards Bay.  Recently, the first phase of remediation was completed, dredging of a five 
acre "Hot Spot," and the full suite of indicators were measured again.  Pre- and post-dredging 
comparisons were made for each indicator and are presented in GIS format.  This approach will be 
used during each remedial phase, as well as after completion of all remedial activities, to assess 
ecological recovery at this Superfund site."

"Sediments were collected before any remedial activities (1993) to establish baseline conditions.  
First post-remedial sampling was conducted immediately after initial "Hot Spot" dredging (1995)."

Three of the findings in Reference A-334  are quoted below:

•     (Based on before and after samples at 72 stations). . . "A significant PCB contamination gradient 
exists from the upper to lower harbor.  While any major redistribution of contaminated sediments 
from the Hot Spot dredging was confined to the immediate vicinity of remedial activities, there is 
evidence that low molecular weight PCBs migrated greater distances.  This newly redeposited 
material is different in composition from either Aroclor 1242 or 1254, the predominant Aroclors at 
the Hot Spot, and may be the by-product of dechlorination occurring in the Hot Spot sediments."
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REMEDIAL ACTION IMPLEMENTED 

Project Name: NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots)

Last Updated: 12/05/00

ProjectID: 01-02

Site-Specific Difficulties: Dredging limited to a 4 to 6 hour daytime window on either side of high tide, to ensure sufficient 
water depth to float the dredge.

Four to six hours of dredging at a suction rate of 2,100 gpm would "max-out" the WWTP for 24 
hours.  Even without the dredging being tide-limited, this factor would have limited the hours of 
daily dredging.

Excessive PCB volatilization to air caused numerous exceedances of PCB-in-air limit -- resulting in 
numerous temporary shutdowns of dredging.

As described in Reference E-8, dredging operations brought a layer of PCB oils to the surface, 
causing elevated PCB-in-air levels.  As a result, the following dredging modifications were made:

  •  the dredge's swing speed was reduced to the slowest speed the operator could maintain;

  •  the dredge was also stopped at times and used to pull oil off the surface;

  •  a shroud was fabricated at the site and installed over the cutterhead to catch oil as it was 
released, allowing it to be pulled into the dredge;

  •  3 swings were made in an attempt to remove a 1.5 foot lift of material prior to advancing the 
dredge; and

  •  the silt curtains were removed because they appeared to be contributing to the oil problem by 
their continuous disturbance of the bottom  in the varying tidal and weather conditions.

•     "Increased contaminant concentrations (e.g., PCBs, Cu) in 1995 were observed primarily in the 
upper harbor. 
     -     Corresponding increases in short-term acute sediment toxicity also were measured in the 
upper Harbor."

•     "Smaller increases in 1995 contaminant concentrations and sediment toxicity occurred in lower 
harbor depositional areas."

The Upper Harbor is about 1.5 miles long and occupies roughly 230 acres.  As presented in 
Reference A-334, the mean total PCB concentration in the Upper Harbor (24 sampling stations) was 
94 ppm in 1993 (pre-dredging) and 124 ppm in 1995 (post-dredging).  Sediment samples were grabs 
of the top two centimeters.  This overall mean average PCB surface concentration increased 32% in 
the Upper Harbor following dredging.

In Reference C-271, results of air, soil, and produce samples collected up-and down-wind from the 
hot spots both pre (1992) and during dredging (fall 1994) are reported.  One of the findings is 
quoted below.

"A significant increase in PCB concentrations was found in samples of tomatoes grown during a 
summer of harbor dredging compared to those from the pre-dredge period.  Downwind of the harbor 
(site A), PCB concentrations in tomatoes grown during dredging exceed the concentrations in pre-
dredging samples by a factor of 6."

Monitoring Data 
References:
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REMEDIAL ACTION IMPLEMENTED 

Project Name: NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots)

Last Updated: 12/05/00

ProjectID: 01-02

•  Sediment

•  Water:

•  Fish:
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POTENTIALLY RESPONSIBLE PARTIES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) 01-02ProjectID:

PRP Name:

Street Address:

City:

State:

PRPID:PRP INFORMATION NOT RELEASED
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KEY CONTACTS

01-02ProjectID:Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots)

Last Name:

Title:

First Name:

Company:

Address:

City:

State:

Postal Code:

Work Phone # :

Fax # :

Email Address:

Other Phone #:

Contact ID:KEY CONTACT INFORMATION NOT RELEASED

Tuesday, September 14, 2004
Full Report06-Key Contacts

AEM/BBL
MCSS Database Release 5.0Page 1 of 1



REFERENCES
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: A ReferenceID: 97

Title: New Bedford Harbor Superfund Project, Acushnet River Estuary 
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Dredging and Disposal Alternatives)

Location: AEM

Category: Site Update

Prepared by/Author: (1)  Daniel E. Averett,  (2)  Michael R. Palermo,  (3)  Mark J. Otis  and  (4)  
Pamela B. Rubinoff

Preparer/Author 
Address:

(1 and 2)  U.S. Army Corps of Engineers
U.S. Army Engineer Waterways Experiment Station
Department of the Army
P.O. Box  631
Vicksburg, MS  39181-0631
(3 and 4)  U.S. Army Corps of Engineers
New England District
Waltham, MA  02254-9149

Prepared For: US EPA  Region I

Date Published: July 1989

Key Words and 
Phrases:

Reference Type: A ReferenceID: 98

Title: Section 5.0  -  Biodegradation of PCBs from EPA Responsiveness 
for Hot Spot Operable Unit

Location: AEM

Category: Site Update

Prepared by/Author: US EPA Region I

Preparer/Author 
Address:

Prepared For:

Date Published: 1990

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: A ReferenceID: 99

Title: Response to Comments Received Pursuant to the Draft 
Explanation of Significant Differences for Contained Storage of 
Hot Spot Sediments

Location: AEM

Category: Site Update

Prepared by/Author: US EPA Region I

Preparer/Author 
Address:

Prepared For:

Date Published: October 1995

Key Words and 
Phrases:

Reference Type: A ReferenceID: 100

Title: Hot Spot Feasibility Study,  New Bedford Harbor
Location: AEM

Category: Site Update

Prepared by/Author: Ray Wm. Vaillancourt

Preparer/Author 
Address:

E. C. Jordan Company

Prepared For: EPA/Work Assignment No. 04-1L43/Contract No.  68-01-7250

Date Published: July 1989

Key Words and 
Phrases:

Reference Type: A ReferenceID: 101

Title: Record of Decision Summary:  New Bedford Harbor/Hot Spot 
Operable Unit

Location: AEM

Category: ROD/Proposed Plan/Action Memo/Decision Document

Prepared by/Author: US EPA Region I

Preparer/Author 
Address:

Prepared For: General Public

Date Published: April 1990

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: A ReferenceID: 102

Title: New Bedford Harbor Superfund Project, Acushnet River Estuary 
Engineering Feasibility Study of Dredging and Dredged Material 
Disposal Alternatives:  Report 7 of 11 (Settling and Chemical 
Clarification Tests)

Location: AEM

Category: Site Update

Prepared by/Author: Roy Wade

Preparer/Author 
Address:

U.S. Army Corps of Engineer
U.S. Army Engineer Waterways Experiment Station,
Department of the Army,
P.O. Box  631
Vicksburg, MS  39181-0631

Prepared For: US EPA  Region I

Date Published: November 1988

Key Words and 
Phrases:

Reference Type: A ReferenceID: 104

Title: Framework for Real-Time Decision-Making, New Bedford 
Harbor Pilot Dredging Study

Location: AEM

Category: Site Update

Prepared by/Author: William G. Nelson

Preparer/Author 
Address:

US EPA  ERL-Narragansett
Environmental Research Lab.
Narrogansett, RI

Prepared For: EPA/600/8-89/084 (NTIS  PB90-150822)

Date Published: November 1989

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: A ReferenceID: 105

Title: New Bedford Harbor Superfund Project, Acushnet River Estuary 
Engineering Feasibility Study of Dredging and Dredged Material 
Disposal Alternatives:  Executive Summary  --  Report 12

Location: AEM

Category: Site Update

Prepared by/Author: Daniel E. Averett  and  Mark J. Otis

Preparer/Author 
Address:

U.S. Army Corps of Engineers
U.S. Army Engineer Waterways Experiment Station
Department of the Army
P.O. Box  631
Vicksburg, MS  39181-0631

Prepared For: US EPA  Region I

Date Published: January 1990

Key Words and 
Phrases:

Reference Type: A ReferenceID: 106

Title: Theoretical Evaluation of the Effectiveness of Capping PCB 
Contaminated New Bedford Harbor Bed Sediment  (PB91-
225656).

Location: AEM

Category: Site Update

Prepared by/Author: (1)  Louis J. Thibodeaux and Danny D. Reible  and,  (2)  Weldon S. Bosworth  
and  Leonard C. Sarapas

Preparer/Author 
Address:

(1)  Louisiana  State  University
(2)  Balsam Environmental Consultants

Prepared For: AVX Corporation  (through Nutter, McClennen  &  Fish,  Boston,  MA)

Date Published: November 14, 1990

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: A ReferenceID: 107

Title: Summary of PCB Sampling Results at the New Bedford Harbor 
Superfund Site  (Table 2)

Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For:

Date Published: 1995

Key Words and 
Phrases:

Reference Type: A ReferenceID: 108

Title: PCB Pollution in the New Bedford, Massachusetts Area  -  A 
Status Report

Location: AEM

Category: Site Update

Prepared by/Author: Grant Weaver

Preparer/Author 
Address:

Massachusetts Coastal Zone Management

Prepared For: State of Massachusetts

Date Published: June 1982

Key Words and 
Phrases:

Reference Type: A ReferenceID: 109

Title: Feasibility Study of Remedial Alternatives for the Estuary and 
Lower Harbor/Bay   (Draft Final)

Location: AEM

Category: Site Update

Prepared by/Author: Hans-Peter Krahn

Preparer/Author 
Address:

E.C. Jordan Co.

Prepared For: EPA/Work Assignment No. 04-1L43/Contract No. 68-01-7250/Ebasco Services.

Date Published: August 1990

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: A ReferenceID: 112

Title: EPA Responsiveness  Summary  for Hot Spot Operable Unit
Location: AEM

Category: Site Update

Prepared by/Author: US EPA Region I

Preparer/Author 
Address:

Prepared For:

Date Published: 1990

Key Words and 
Phrases:

Reference Type: A ReferenceID: 114

Title: New Bedford Harbor Superfund Project, Acushnet River Estuary 
Engineering Feasibility Study of Dredging and Dredged Material 
Disposal Alternatives:  Report 8  (Compatibility of Liner Systems 
with Dredged Materials)

Location: AEM

Category: Site Update

Prepared by/Author: Richard A. Shafer

Preparer/Author 
Address:

U.S. Army Corps of Engineers
U.S. Army Engineer Waterways Experiment Station
Department of the Army
P.O. Box  631
Vicksburg, MS  39181-0631

Prepared For: US EPA  Region I

Date Published: October 1988

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: A ReferenceID: 115

Title: Examination of Dechlorination Processes and Pathways in New 
Bedford Harbor Sediments

Location: AEM

Category: Site Update

Prepared by/Author: James L. Lake,  Richard J. Pruell  and  Frank A. Osterman

Preparer/Author 
Address:

US EPA  ERL-Narragansett
Environmental Research Lab  
Narragansett, RI

Prepared For: EPA/600/J-94/001 (NTIS  PB94-140795)

Date Published: 1992

Key Words and 
Phrases:

Reference Type: A ReferenceID: 126

Title: Superfund Program Fact Sheet:  Common Questions About 
Dredging and Air Monitoring (Hot Spots)

Location: AEM

Category: Site Update

Prepared by/Author: US EPA Region I  and  U.S. Army Corps of Engineers

Preparer/Author 
Address:

Prepared For: General Public

Date Published: April 1994

Key Words and 
Phrases:

Reference Type: A ReferenceID: 127

Title: Evaluation of New Bedford Harbor Superfund Pilot Study
Location: AEM

Category: Site Update

Prepared by/Author: John B. Herbich, Ph.D

Preparer/Author 
Address:

Consulting and Research Services, Inc.

Prepared For: General Electric Company:  Report No. JBH-92-25

Date Published: July 15, 1992

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: A ReferenceID: 204

Title: Draft Work Plan New Bedford Harbor RI/FS Hot Spot Sediment 
Treatability Studies New Bedford,  Massachusetts

Location: AEM

Category: Site Update

Prepared by/Author: Ebasco Services, Inc.

Preparer/Author 
Address:

Prepared For: EPA Contract No.  68-W9-0034

Date Published: February 1995

Key Words and 
Phrases:

Reference Type: A ReferenceID: 205

Title: Explanation of Significant Differences:  for Continued Storage of 
Hot Spot Sediments (matches-up with Reference A-99)

Location: AEM

Category: Site Update

Prepared by/Author: US EPA Region I

Preparer/Author 
Address:

New England Region

Prepared For:

Date Published: March 28, 1995

Key Words and 
Phrases:

Reference Type: A ReferenceID: 206

Title: Building a Confined Disposal Facility  (CDF)
Location: AEM

Category: Site Update

Prepared by/Author: US EPA Region I

Preparer/Author 
Address:

Prepared For: Community Forum Poster Session

Date Published: November 29, 1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: A ReferenceID: 207

Title: New Bedford Harbor Long-Term Monitoring Assessment Report:  
Baseline Sampling

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  NHEERL-Narragansett

Preparer/Author 
Address:

National Health and Environmental Effects Research Laboratory
Atlantic Ecology Division
Narragansett, RI

Prepared For: US EPA  600/R-96/097

Date Published: October 1996

Key Words and 
Phrases:

Reference Type: A ReferenceID: 297

Title: Appendix I (New Bedford Harbor Superfund Site) to GAO/RCED-
96-13:  EPA Has Identified Limited Alternatives to Incineration 
for Cleaning Up PCB and Dioxin Contamination

Location: AEM

Category: Contaminated Sediments: Overview of Issues

Prepared by/Author: U.S. General Accounting Office

Preparer/Author 
Address:

Washington, DC

Prepared For: Congressional Requesters

Date Published: December 1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: A ReferenceID: 334

Title: Posters presented at SETAC, 1998, entitled Pre and Post-
Dredging at a Marine Superfund Site:  Comparison of Exposure, 
Habitat, and Ecological Indicators and Remediation at a Marine 
Superfund Site: Surficial  Sediment PCB Concentrations, 
Composition and Redistribution.

Location: AEM

Category: Site Update

Prepared by/Author: (1)  Barbara J. Bergen, (2)  William G. Nelson, (3)  Kenneth A. Rahn, (4)  G. 
Morrison, (5)  S. J. Benyi,  and  (6) Comeleo

Preparer/Author 
Address:

(1 and 2)  US EPA  ERL-Narragansett
Environmental Research Lab
Narragansett, RI
(3)  University of RI
(4 and 5)  OAO Corporation,  and 
(6)  US EPA - Region I

Prepared For: General Public

Date Published: 1997  circa

Key Words and 
Phrases:

Reference Type: A ReferenceID: 406

Title: Review of Technologies as Alternatives to Incineration for 
Treating Hot Spot Sediment

Location: AEM

Category: Contaminated Sediments: Treatment Technologies

Prepared by/Author: Gayle Garman,  Remedial Project Manager

Preparer/Author 
Address:

US EPA Region I
J.F.K.  Federal Building
Boston, MA  02203-2211

Prepared For: Internal file

Date Published: April 14, 1992

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: A ReferenceID: 413

Title: Draft Final New Bedford Harbor Hot Spot Feasibility Study 
Addendum

Location: AEM

Category: Site Update

Prepared by/Author: Foster Wheeler Environmental Corporation

Preparer/Author 
Address:

470  Atlantic Avenue
Boston, MA  02210

Prepared For: US EPA   (Contract  68-W9-0034)

Date Published: December 1997

Key Words and 
Phrases:

Reference Type: A ReferenceID: 438

Title: Declaration for the Amended Record of Decision / Final Draft
Amended Record of Decision;  New Bedford Harbor Superfund 
Site;
 Hot Spot Operable Unit

Location: AEM

Category: ROD/Proposed Plan/Action Memo/Decision Document

Prepared by/Author: US EPA Region I

Preparer/Author 
Address:

New England Region

Prepared For: General Public

Date Published: April 1999

Key Words and 
Phrases:

Reference Type: A ReferenceID: 444

Title: New Bedford Harbor Superfund Site Update
Location: AEM

Category: Site Update

Prepared by/Author: US EPA Region I

Preparer/Author 
Address:

Prepared For: General Public

Date Published: August 23, 1999

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: A ReferenceID: 530

Title: Fact Sheet:  New Bedford Harbor Superfund Site:  Removing the 
Hot Spot Sediment

Location: AEM

Category: Site Update

Prepared by/Author: US EPA Region I

Preparer/Author 
Address:

Prepared For: General Public

Date Published: October 26, 1999

Key Words and 
Phrases:

Reference Type: A ReferenceID: 768

Title: Report on the Effects of the Hot Spot Dredging Operations; New 
Bedford Harbor Superfund Site; New Bedford Massachusetts

Location: AEM

Category: Contaminated Sediments: Remediation Final Report

Prepared by/Author: US EPA Region I; US EPA Narragansett Marine R & D Lab; US Army Corps of 
Engineers; Roy F. Weston, Inc.

Preparer/Author 
Address:

Prepared For: General Public

Date Published: October 1997

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: A ReferenceID: 902

Title: Development and Validation of Methods for Real-Time 
Measurement of Pollutant Transport from an Urbanized Estuary

Location: AEM

Category: Monitoring, Remediation  (Pre- and during)

Prepared by/Author: (1) Gregory A. Tracey, (2) Charles James, (3) Gerald Hatcher, (4) William Nelson

Preparer/Author 
Address:

(1), (2), (3)  Science Applications International
Marine Services Branch
c/o U.S. Environmental Protection Agency
27  Tarzwell Drive
Narragansett,  RI   02882
(4) U.S. Environmental Protection Agency
Environmental Research Laboratory - Narragansett
27  Tarzwell Drive
Narragansett,  RI   02882

Prepared For: US EPA

Date Published: 1991

Key Words and 
Phrases:

pilot dredging

Reference Type: B ReferenceID: 35

Title: New Bedford Harbor Superfund Site - Progress Report for 
October 5, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: October 5, 1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 36

Title: New Bedford Harbor Superfund Site - Progress Report for July 
23, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: July 23, 1995

Key Words and 
Phrases:

Reference Type: B ReferenceID: 37

Title: New Bedford Harbor Superfund Site - Progress Report for June 
22, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: June 22, 1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 38

Title: New Bedford Harbor Superfund Site - Progress Report for June 8, 
1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: June 8, 1995

Key Words and 
Phrases:

Reference Type: B ReferenceID: 39

Title: New Bedford Harbor Superfund Site - Progress Report for May 
25, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: May 25, 1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 40

Title: New Bedford Harbor Superfund Site - Progress Report for April 
27, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: April 27, 1995

Key Words and 
Phrases:

Reference Type: B ReferenceID: 41

Title: New Bedford Harbor Superfund Site - Progress Report for March 
30, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: March 30, 1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 42

Title: New Bedford Harbor Superfund Site - Progress Report for 
September 7, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: September 7, 1995

Key Words and 
Phrases:

Reference Type: B ReferenceID: 43

Title: New Bedford Harbor Superfund Site - Progress Report for August 
24, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: August 24, 1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 44

Title: New Bedford Harbor Superfund Site - Progress Report for August 
10, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: August 10, 1995

Key Words and 
Phrases:

Reference Type: B ReferenceID: 45

Title: New Bedford Harbor Superfund Site - Progress Report for July 
27, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: July 27, 1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 46

Title: New Bedford Harbor Superfund Site - Progress Report for April 
13, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: April 13, 1995

Key Words and 
Phrases:

Reference Type: B ReferenceID: 47

Title: New Bedford Harbor Superfund Site - Progress Report for March 
16, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: March 16, 1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 48

Title: New Bedford Harbor Superfund Site - Progress Report for March 
2, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: March 2, 1995

Key Words and 
Phrases:

Reference Type: B ReferenceID: 49

Title: New Bedford Harbor Superfund Site - Progress Report for 
February 16, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: February 16, 1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 50

Title: New Bedford Harbor Superfund Site - Progress Report for 
February 2, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: February 2, 1995

Key Words and 
Phrases:

Reference Type: B ReferenceID: 51

Title: New Bedford Harbor Superfund Site - Progress Report for 
January 5, 1995

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: January 5, 1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 52

Title: New Bedford Harbor Superfund Site - Progress Report for 
December 15, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: December 15, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 53

Title: New Bedford Harbor Superfund Site - Progress Report for 
December 1, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: December 1, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 54

Title: New Bedford Harbor Superfund Site - Progress Report for 
November 17, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: November 17, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 55

Title: New Bedford Harbor Superfund Site - Progress Report for 
November 3, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: November 3, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 56

Title: New Bedford Harbor Superfund Site - Progress Report for 
October 20, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: October 20, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 57

Title: New Bedford Harbor Superfund Site - Progress Report for 
October 6, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: October 6, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 58

Title: New Bedford Harbor Superfund Site - Progress Report for 
September 22, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: September 22, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 59

Title: New Bedford Harbor Superfund Site - Progress Report for 
September 8, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: September 8, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 60

Title: New Bedford Harbor Superfund Site - Progress Report for August 
25, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: August 25, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 61

Title: New Bedford Harbor Superfund Site - Progress Report for August 
4, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: August 4, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 62

Title: New Bedford Harbor Superfund Site - Progress Report for July 
28, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: July 28, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 63

Title: New Bedford Harbor Superfund Site - Progress Report for July 
21, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: July 21, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 64

Title: New Bedford Harbor Superfund Site - Progress Report for July 
14, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: July 14, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 65

Title: New Bedford Harbor Superfund Site - Progress Report for July 7, 
1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: July 7, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 66

Title: New Bedford Harbor Superfund Site - Progress Report for June 
30, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: June 30, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 67

Title: New Bedford Harbor Superfund Site - Progress Report for June 
23, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: June 23, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 68

Title: New Bedford Harbor Superfund Site - Progress Report for June 
16, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: June 16, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 69

Title: New Bedford Harbor Superfund Site - Progress Report for June 9, 
1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: June 9, 1994

Key Words and 
Phrases:

Monday, September 13, 2004
Page 31 of 62Full Report07-Reference Information

AEM/BBL
MCSS Database Release 5.0



REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 70

Title: New Bedford Harbor Superfund Site - Progress Report for May 
26, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: May 26, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 71

Title: New Bedford Harbor Superfund Site - Progress Report for May 
18, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: May 18, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 72

Title: New Bedford Harbor Superfund Site - Progress Report for May 
12, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: May 12, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 73

Title: New Bedford Harbor Superfund Site - Progress Report for May 5, 
1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: May 5, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 74

Title: New Bedford Harbor Superfund Site - Progress Report for April 
28, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: April 28, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 75

Title: New Bedford Harbor Superfund Site - Progress Report for April 
21, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boson, MA  02203

Prepared For: General Public

Date Published: April 21, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 76

Title: New Bedford Harbor Superfund Site - Progress Report for April 
14, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: April 14, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 77

Title: New Bedford Harbor Superfund Site - Progress Report for April 
7, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: April 7, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 78

Title: New Bedford Harbor Superfund Site - Progress Report for March 
31, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: March 31, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 79

Title: New Bedford Harbor Superfund Site - Progress Report for March 
24, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: March 24, 1994

Key Words and 
Phrases:

Monday, September 13, 2004
Page 36 of 62Full Report07-Reference Information

AEM/BBL
MCSS Database Release 5.0



REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 80

Title: New Bedford Harbor Superfund Site - Progress Report for March 
16, 1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: March 16, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 81

Title: New Bedford Harbor Superfund Site - Progress Report for June 2, 
1994

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building
Boston, MA  02203

Prepared For: General Public

Date Published: June 2, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 82

Title: Project Summary - Pilot-Scale Incineration of PCB-Contaminated 
Sediments from the New Bedford Harbor Hot Spot Superfund Site

Location: AEM

Category: Site Update

Prepared by/Author: W.E. Whitworth and L.R. Waterland

Preparer/Author 
Address:

US EPA  RREL-Cincinnati
Risk Reduction Engineering Laboratory
Cincinnati, OH

Prepared For: EPA

Date Published: September 1, 1992

Key Words and 
Phrases:

Reference Type: B ReferenceID: 83

Title: EPA Environmental News - EPA Will Proceed with Dredging New 
Bedford Harbor Hot Spots

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building 
Boston, MA 02203

Prepared For: General Public

Date Published: February 10, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 84

Title: EPA Environmental News - The EPA, MADEP, and ACE 
Announce Site Tours at the New Bedford Harbor Hot Spot Site

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building 
Boston, MA 02203

Prepared For: General Public

Date Published: November 4, 1993

Key Words and 
Phrases:

Reference Type: B ReferenceID: 85

Title: EPA Environmental News - Dredging of New Bedford Harbor Hot 
Spots Completed; House Budget Cuts Imperil Nearby Sullivan's 
Ledge Site Cleanup

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building 
Boston, MA 02203

Prepared For: General Public

Date Published: September 21, 1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 86

Title: EPA Environmental News - EPA-New England Announces a 
Meeting and Invites Comments on Continued Storage of Hot Spot 
Sediments at New Bedford Harbor Superfund Site

Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building 
Boston, MA 02203

Prepared For: General Public

Date Published: March 16, 1995

Key Words and 
Phrases:

Reference Type: B ReferenceID: 87

Title: Why Not Try the EcoLogic Process?
Location: AEM

Category: Site Update

Prepared by/Author: US EPA  REA-Boston

Preparer/Author 
Address:

Office of External Programs (REA)
John F. Kennedy Federal Building 
Boston, MA 02203

Prepared For: General Public

Date Published: 1993

Key Words and 
Phrases:

Reference Type: B ReferenceID: 88

Title: Summary of Meeting Held June 13, 1995 on the New Bedford 
Harbor Superfund Site

Location: AEM

Category: Site Update

Prepared by/Author: Community Forum

Preparer/Author 
Address:

Prepared For: General Public

Date Published: 1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 89

Title: The New Bedford Community Forum Invites New Members to Join
Location: AEM

Category: Site Update

Prepared by/Author: The Commonwealth of Massachusetts

Preparer/Author 
Address:

Office of Dispute Resolution
100 Cambridge Street, Room 1406
Boston, MA  12202

Prepared For: Press Release

Date Published: April 13, 1995

Key Words and 
Phrases:

Reference Type: B ReferenceID: 90

Title: Fax re:  Update of Dredging Activities at New Bedford Harbor
Location: AEM

Category: Site Update

Prepared by/Author: Blasland, Bouck & Lee, Inc

Preparer/Author 
Address:

6723  Towpath Road
P.O. Box 66
Syracuse, NY  13214

Prepared For: Blasland, Bouck & Lee

Date Published: August 10, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 92

Title: Summary of Meeting Held July 12, 1994 on the New Bedford 
Harbor Superfund Site

Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: General Public

Date Published: July 26, 1994

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 93

Title: New Bedford Harbor Hot Spot Trial Burn Information and 
Planned Hot Spot Removal Schedule

Location: AEM

Category: Site Update

Prepared by/Author: US EPA Region I  and U.S. Army Corps of Engineers - New England District

Preparer/Author 
Address:

Prepared For: General Public

Date Published: 1993  early

Key Words and 
Phrases:

Reference Type: B ReferenceID: 98

Title: New Bedford Harbor Site Risks  (one page)
Location: AEM

Category: Site Update

Prepared by/Author: legal counsel

Preparer/Author 
Address:

Prepared For: Distribution

Date Published: 1992

Key Words and 
Phrases:

Reference Type: B ReferenceID: 202

Title: New Bedford Harbor Hot Spot Post Dredge Sediment Sampling
Location: AEM

Category: Site Update

Prepared by/Author: Mark Otis

Preparer/Author 
Address:

U.S. Army Corps of Engineers

Prepared For: Dave Dickerson  ( EPA  Region I )

Date Published: 1994  and  1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 203

Title: Letter re:  New Bedford Harbor Hot Spot Area After Dredge 
Sediment Sampling (also part of Reference B-202)

Location: AEM

Category: Site Update

Prepared by/Author: Mark Otis

Preparer/Author 
Address:

U.S. Army Corps of Engineers

Prepared For: Dave Dickerson  ( EPA  Region I )

Date Published: April 19, 1995

Key Words and 
Phrases:

Reference Type: B ReferenceID: 208

Title: New Bedford Forum Reaches Incineration Accord
Location: AEM

Category: Site Update

Prepared by/Author: J. Michael Keating, Jr.  and  Jane Wells,  Community Forum

Preparer/Author 
Address:

Prepared For: General Public

Date Published: November 21, 1994

Key Words and 
Phrases:

Reference Type: B ReferenceID: 209

Title: Letter re:  Dredging Contract for New Bedford Harbor Hot Spot
Location: AEM

Category: Site Update

Prepared by/Author: John B. Herbich, Ph. D,

Preparer/Author 
Address:

Consulting and Research Services, Inc.

Prepared For: Distribution

Date Published: January 23, 1995

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 211

Title: Environmental Protection Agency Addendum Proposed Plan (OU-
2) (one page excerpt)

Location: AEM

Category: Site Update

Prepared by/Author: US EPA Region I

Preparer/Author 
Address:

Prepared For:

Date Published: May 1992

Key Words and 
Phrases:

Reference Type: B ReferenceID: 264

Title: Technical Limitations / Environmental Issues Associated with 
Sediment Removal  (New Bedford Harbor;  Sheboygan River)

Location: AEM

Category: Dredging: Contaminated

Prepared by/Author: Blasland, Bouck & Lee, Inc

Preparer/Author 
Address:

6723  Towpath Road
P.O. Box 66
Syracuse, NY  13214

Prepared For:

Date Published: June 28, 1995

Key Words and 
Phrases:

Reference Type: B ReferenceID: 322

Title: New Bedford Site,  Massachusetts
Location: AEM

Category: Site Update

Prepared by/Author: US EPA Region I

Preparer/Author 
Address:

Prepared For: Internet Website

Date Published: August 20, 1998

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: B ReferenceID: 967

Title: e-mail re:  New Bedford Harbor: Hot Spot-Mass Removal
Location: AEM

Category: Site Update

Prepared by/Author: Jim Brown

Preparer/Author 
Address:

US EPA Region I

Prepared For: Richard Winfield, US EPA Region II

Date Published: March 20, 2001

Key Words and 
Phrases:

Reference Type: B ReferenceID: 1042

Title: e-mail re:  New Bedford Harbor
Location: AEM

Category: Site Update

Prepared by/Author: AEM, Inc.

Preparer/Author 
Address:

Prepared For: Sevenson Environmental Services

Date Published: January 20, 2004

Key Words and 
Phrases:

Reference Type: C ReferenceID: 71

Title: GAO:  NRD claims might be limited
Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: Superfund Week

Date Published: May 31, 1996

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: C ReferenceID: 72

Title: EPA tests PCB treatment at New Bedford site
Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: Superfund Week

Date Published: December 1, 1995

Key Words and 
Phrases:

Reference Type: C ReferenceID: 73

Title: New Bedford obstructs PCB incineration
Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: Superfund Week

Date Published: October 8, 1993

Key Words and 
Phrases:

Reference Type: C ReferenceID: 74

Title: EPA takes second look on New Bedford
Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: Superfund Week

Date Published: November 12, 1993

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: C ReferenceID: 75

Title: Corps directs New Bedford burn preparation
Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: Superfund Week

Date Published: May 21, 1993

Key Words and 
Phrases:

Reference Type: C ReferenceID: 76

Title: New Bedford PCB case settled
Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: Superfund Week

Date Published: September 11, 1992

Key Words and 
Phrases:

Reference Type: C ReferenceID: 77

Title: Parties settle without knowing damages
Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: Superfund Week

Date Published: July 31, 1992

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: C ReferenceID: 78

Title: Pilot-Scale Incineration of PCB-Contaminated Sediments
Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: The Hazardous Waste Consultant

Date Published: May/June 1993

Key Words and 
Phrases:

Reference Type: C ReferenceID: 79

Title: Alternative Treatment for PCB Contamination in New Bedford 
Harbor Rejected by EPA Region I

Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: Environment Reporter

Date Published: April 24, 1992

Key Words and 
Phrases:

Reference Type: C ReferenceID: 87

Title: Perland Environmental Technologies, Inc  Awarded Contract
Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: Hazmat World

Date Published: December 1992

Key Words and 
Phrases:
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REFERENCES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: C ReferenceID: 88

Title: New Bedford  (Wastewater Treatment)  plant bids low
Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: Engineering News-Record  (ENR)

Date Published: September 14, 1992

Key Words and 
Phrases:

Reference Type: C ReferenceID: 89

Title: New Bedford PCB incineration extinguished
Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: Superfund Week

Date Published: February 18, 1994

Key Words and 
Phrases:

Reference Type: C ReferenceID: 149

Title: Perland Environmental Technologies:  Looking for the Hot Spots
Location: AEM

Category: Site Update

Prepared by/Author: Engineering News-Record (ENR)

Preparer/Author 
Address:

Prepared For: Supplement to ENR

Date Published: January 1994

Key Words and 
Phrases:
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Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: C ReferenceID: 264

Title: Application of a Mixed-Method Analytical Scheme for Analysis of 
PCB in Water and Sediment Samples from a Polluted Estuary

Location: AEM

Category: Analytical Protocol/Issues/QAPP

Prepared by/Author: (1)  Richard McGrath,  (2)  William Steinhauer,  and  (3)  Siegfried Stockinger

Preparer/Author 
Address:

(1 and 2)  Battelle (MA)  and 
(3)  Ebasco Services Inc.  (MA)

Prepared For: Waterways and Wetlands Reclamation

Date Published: 1980s  late

Key Words and 
Phrases:

Reference Type: C ReferenceID: 265

Title: Harbor PCB fix accelerates
Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: Engineering News-Record  (ENR)

Date Published: September 14, 1992

Key Words and 
Phrases:
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Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: C ReferenceID: 271

Title: Influence of Harbor Contamination on the Level and Composition 
of PCBs in Produce in Greater New Bedford,  MA

Location: AEM

Category: Site Update

Prepared by/Author: (1)  Allison Cullen,  (2)  Donna Vorhees, and  (3)  Larisa Altshul

Preparer/Author 
Address:

(1)  Department of Environmental Health
Harvard School of Public Health
Boston, MA  02115    and
University of Washington
Seattle, WA  98195-3055
(2, 3)  Department of Environmental Health
Harvard School of Public Health
Boston, MA  02115

Prepared For: Environmental Science & Technology,  1996,  Vol. 30,  No. 5,  pp. 1581-1588

Date Published: 1996

Key Words and 
Phrases:

Reference Type: C ReferenceID: 318

Title: EPA Issues $14.8M Plan for Cleanup at New Bedford NPL Site in 
Mass.

Location: AEM

Category: Site Update

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: Superfund Week

Date Published: August 21, 1998

Key Words and 
Phrases:
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Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: C ReferenceID: 404

Title: Remediation at a Marine Superfund Site:  Surficial Sediment PCB 
Congener Concentration, Composition, and Redistribution

Location: AEM

Category: Site Update

Prepared by/Author: (1)  Barbara J. Bergen,  (2)  Kenneth A. Rahn  and  (3)  William G. Nelson

Preparer/Author 
Address:

(1 and 3)  U.S. EPA  NHEERL-Narragansett
National Health and Environmental Effects  Research Laboratory
Atlantic Ecology Division
27  Tarzwell Drive
Narragansett, RI  02882
(2)  Graduate School of Oceanography
University of Rhode Island
Narragansett, RI  02882

Prepared For: Environmental Science & Technology,  1998,  Vol. 32,  No. 22,  pp 3496-3501

Date Published: 1998

Key Words and 
Phrases:

Reference Type: C ReferenceID: 545

Title: Polychlorinated Biphenyls in House Dust and Yard Soil near a 
Superfund Site

Location: AEM

Category: Miscellaneous

Prepared by/Author: Donna J. Vorhees,  Alison C. Cullen,  Larisa M. Altshul

Preparer/Author 
Address:

Department of Environmental Health,
Environmental Science and Engineering Program
Harvard School of Public Health
665  Huntington Avenue,  Building 1,  Room B44
Boston, MA  02115

Prepared For: Environmental Science & Technology,  1999,  Vol. 33,  No. 13,  pp 2151-2156

Date Published: 1999

Key Words and 
Phrases:
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Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: D ReferenceID: 2

Title: New Bedford still seeks way to deal with PCBs
Location: AEM

Category: Contaminated Sediments: Overview of Issues

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: The Boston (MA) Globe

Date Published: November 3, 1997

Key Words and 
Phrases:

Reference Type: D ReferenceID: 13

Title: Harbor PCB cleanup starts next month.
Location: AEM

Category: Site Update

Prepared by/Author: Bill Ibelle

Preparer/Author 
Address:

Prepared For: The New Bedford (MA) Standard-Times

Date Published: May 6, 1993

Key Words and 
Phrases:

Reference Type: D ReferenceID: 14

Title: Harbor 'Hot Spot' dredging to last until end of 1995
Location: AEM

Category: Site Update

Prepared by/Author: Natalie White

Preparer/Author 
Address:

Prepared For: The New Bedford (MA) Standard-Times

Date Published: December 8, 1994

Key Words and 
Phrases:
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Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: D ReferenceID: 15

Title: New Bedford Harbor PCB dredging is painstakingly slow work
Location: AEM

Category: Site Update

Prepared by/Author: Natalie White

Preparer/Author 
Address:

Prepared For: The New Bedford (MA) Standard-Times  (Sunday)

Date Published: August 21, 1994

Key Words and 
Phrases:

Reference Type: D ReferenceID: 16

Title: EPA shifts PCB work on river
Location: AEM

Category: Site Update

Prepared by/Author: Hans Schattle

Preparer/Author 
Address:

Prepared For: The New Bedford (MA) Standard-Times

Date Published: July 13, 1994

Key Words and 
Phrases:

Reference Type: D ReferenceID: 17

Title: Companies will be alerted of airborne PCBs
Location: AEM

Category: Site Update

Prepared by/Author: Paul Gately

Preparer/Author 
Address:

Prepared For: The New Bedford (MA) Standard-Times

Date Published: June 14, 1994

Key Words and 
Phrases:
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Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: D ReferenceID: 18

Title: Perini: Perini unit wins contract to clean up New Bedford Harbor
Location: AEM

Category: Site Update

Prepared by/Author: Kathleen A. Fyfe

Preparer/Author 
Address:

Perini, Framingham, MA

Prepared For: Business Wire

Date Published: July 20, 1993

Key Words and 
Phrases:

Reference Type: D ReferenceID: 27

Title: Round two:  Citizens group concerned about second phase of PCB 
clean up

Location: AEM

Category: Site Update

Prepared by/Author: Lori Rebello

Preparer/Author 
Address:

Prepared For: The Fairhaven (MA) Advocate

Date Published: July 27, 1995

Key Words and 
Phrases:

Reference Type: D ReferenceID: 148

Title: EPA wants proof of PCB cure
Location: AEM

Category: Contaminated Sediments: Treatment Technologies

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: The Fairhaven (MA) Advocate

Date Published: April 29, 1993

Key Words and 
Phrases:
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Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: E ReferenceID: 8

Title: New Bedford Harbor, Massachusetts, Dredging/Disposal of PCB 
Contaminated Sediments

Location: AEM

Category: Dredging: Remedial  (Contaminated Sediments)

Prepared by/Author: Mark J. Otis

Preparer/Author 
Address:

U.S. Army Corps of Engineers

Prepared For: Dredging 1994 - Proceedings of the Second International Conference on 
Dredging and Dredged Material Placement
Volumes 1 & 2

Date Published: 1994

Key Words and 
Phrases:

Reference Type: E ReferenceID: 47

Title: Effectiveness and Limitations of Remedial Dredging
Location: AEM

Category: Dredging: Remedial  (Contaminated Sediments)

Prepared by/Author: Louis J. Thibodeaux,  Danny D. Rieble  and  K.T. Valsaraj

Preparer/Author 
Address:

Hazardous Substance Research Center
Louisiana State College
Baton Rouge, LA

Prepared For: Sediment Management Seminar

Date Published: February 9-10, 1998

Key Words and 
Phrases:

Reference Type: E ReferenceID: 48

Title: Effectiveness and Limitations of Remedial Dredging (selected 
pages)

Location: AEM

Category: Dredging: Remedial  (Contaminated Sediments)

Prepared by/Author: Louis J. Thibodeaux,  Danny D. Rieble  and  K.T. Valsaraj

Preparer/Author 
Address:

Lousiana State University
Baton Rouge, LA

Prepared For: Sediment Management Seminar

Date Published: February 9-10, 1998

Key Words and 
Phrases:
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Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: E ReferenceID: 136

Title: Sediment Management Seminar February 9-10, 1998 
Proceedings  (Reference E-137)

Location: AEM

Category: Dredging: Remedial  (Contaminated Sediments)

Prepared by/Author: Blasland, Bouck & Lee, Inc.

Preparer/Author 
Address:

6723  Towpath Road
P.O. Box 66
Syracuse, NY  13214

Prepared For: Attendees

Date Published: February 9-10, 1998

Key Words and 
Phrases:

Reference Type: E ReferenceID: 239

Title: Remediation of Sediments by Dredging:  Methods and Case 
Histories

Location: AEM

Category: Dredging: Remedial  (Contaminated Sediments)

Prepared by/Author: Bradford S. Cushing

Preparer/Author 
Address:

AEM, Inc.

Prepared For: WODCON XV Conference,  Las Vegas,  NV

Date Published: June 28 - July 2, 1998

Key Words and 
Phrases:
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Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: G ReferenceID: 49

Title: Assessing Remedial Dredging Effects and Effectiveness:  
Examples from New Bedford Harbor
(for complete presentation see Reference G-41)

Location: AEM

Category: Cleanup Levels and Risks

Prepared by/Author: (1) William G. Nelson, (2) Barbara J. Bergen

Preparer/Author 
Address:

Office of Research & Development
National Health and Ecological Effects Research Laboratory
Atlantic Ecology Division
Narragansett,  RI   02882

Prepared For: EPA Forum on Managing Contaminated Sediments at Hazardous Waste Sites

Date Published: May 30 - June 1, 2001

Key Words and 
Phrases:

Reference Type: H ReferenceID: 5

Title: Figure 1:  New England Harbor and Acushnet River Estuary
Location: AEM

Category: Miscellaneous

Prepared by/Author:

Preparer/Author 
Address:

Prepared For:

Date Published:

Key Words and 
Phrases:

Reference Type: H ReferenceID: 6

Title: Sketches of Nearshore CDF
Location: AEM

Category: Contaminated Sediments: Disposal Methods

Prepared by/Author:

Preparer/Author 
Address:

Prepared For: US EPA  Region I

Date Published: December 1991

Key Words and 
Phrases:
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Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: I ReferenceID: 43

Title: Massachusetts Targets PCB "Hot Spot" for Dredging  -  Ellicott 
Case Studies

Location: AEM

Category: Site Update

Prepared by/Author: Engineering News Record

Preparer/Author 
Address:

Prepared For: Ellicott International

Date Published: 2000

Key Words and 
Phrases:

Reference Type: I ReferenceID: 44

Title: Treatment and Disposal of Dredged Material: An Update -  
Ellicott Case Studies

Location: AEM

Category: Site Update

Prepared by/Author: Port Engineering Management

Preparer/Author 
Address:

Prepared For: Ellicott International

Date Published: 2000

Key Words and 
Phrases:

Reference Type: L ReferenceID: 34

Title: Memo re:  Phone Conversation with Dredging Engineer at 
Perland Environmental Technologies Re: New Bedford Harbor 
Hot Spot Dredging

Location: AEM

Category: Site Update

Prepared by/Author: AEM, Inc.

Preparer/Author 
Address:

Malvern, PA  19355

Prepared For: Internal file

Date Published: April 7, 1995

Key Words and 
Phrases:
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Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: L ReferenceID: 35

Title: Memo re:  New Bedford Harbor Hot Spot Dredging Progress
Location: AEM

Category: Site Update

Prepared by/Author: AEM, Inc.

Preparer/Author 
Address:

Malvern, PA  19355

Prepared For: Distribution

Date Published: March 31, 1995

Key Words and 
Phrases:

Reference Type: L ReferenceID: 36

Title: Memo re:  Wastewater Treatment Process at New Bedford Harbor
Location: AEM

Category: Site Update

Prepared by/Author: AEM, Inc.

Preparer/Author 
Address:

Malvern, PA  19355

Prepared For: Distribution

Date Published: June 1, 1994

Key Words and 
Phrases:

Reference Type: L ReferenceID: 73

Title: Memo re:  New Bedford Harbor
Location: AEM

Category: Site Update

Prepared by/Author: John Haggard

Preparer/Author 
Address:

General Electric Co.
1  Computer Drive South
Albany, NY  12205

Prepared For: Distribution

Date Published: February 11, 1998

Key Words and 
Phrases:
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Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: L ReferenceID: 165

Title: Summary of Major Revisions to RODs and Proposed Plans - 
Sediment Sites

Location: AEM

Category: ROD/Proposed Plan/Action Memo/Decision Document

Prepared by/Author: AEM, Inc.

Preparer/Author 
Address:

Malvern, PA  19355

Prepared For: Internal Distribution

Date Published: April 13, 2001

Key Words and 
Phrases:

Reference Type: L ReferenceID: 201

Title: Results of Research for Short-Term Impacts on Sediment and 
Fish PCB Concentrations Due to Sediment Removal

Location: AEM

Category: Fish/Biota

Prepared by/Author: AEM, Inc.

Preparer/Author 
Address:

Prepared For: File

Date Published: March 19, 2001

Key Words and 
Phrases:

Reference Type: M ReferenceID: 36

Title: Dechlorinations of Polychlorinated Biphenyls in Sediments of New 
Bedford Harbor   EPA/600/D-91/249  (NTIS PB92-121151)

Location: AEM

Category: Contaminated Sediments: Investigation/Delineation

Prepared by/Author: James L. Lake,  Richard J. Pruell  and  Frank A. Osterman

Preparer/Author 
Address:

US EPA  ERL-Narragansett
Environmental Research Lab
Narragansett,  RI

Prepared For: US EPA  Region I

Date Published: 1991

Key Words and 
Phrases:
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Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) ProjectID: 01-02

Reference Type: M ReferenceID: 62

Title: Superfund Toxic Substances:  Exposure and Disease
Location: AEM

Category: Site Update

Prepared by/Author: Richard R. Monson,  M.D.

Preparer/Author 
Address:

Harvard School of Public Health

Prepared For: From INTERNET

Date Published: 1996

Key Words and 
Phrases:

Reference Type: M ReferenceID: 247

Title: Environmental Dredging:  An Evaluation of Its Effectiveness in 
Controlling Risks

Location: AEM

Category: Contaminated Sediments: Overview of Issues

Prepared by/Author: Blasland, Bouck & Lee, Inc.

Preparer/Author 
Address:

6723  Towpath Road
P.O. Box 66
Syracuse, NY  13214

Prepared For: General Electric Company

Date Published: August 2000

Key Words and 
Phrases:

Reference Type: Q ReferenceID: 2

Title: Cost Summaries:  Initial Successful Bid Cost and Final Incurred 
Costs  (Hot Spots)

Location: AEM

Category: Cost Summary Reports

Prepared by/Author: US EPA Region I

Preparer/Author 
Address:

J.F. Kennedy Federal Building
Boston, MA  02203-2211

Prepared For: EPA Internal File (presumably)

Date Published: 1995  circa

Key Words and 
Phrases:
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FISH ADVISORIES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) 01-02ProjectID:

Advisory: New Bedford Harbor - Area 1

Extent: Area 1

Pollutant: PCBs (total)

Species: all fish

Population: NCGP

Population Definition: No Consumption-General Population: Advise against consumption by the 
general population.

Advisory Type: Estuary Advisory Number: 191

Status (Active or 
Rescinded):

Active Date Rescinded:

Contact Name: Elaine Krueger Contact Number: 617-624-5757

AdvisoryID: 450

Advisory: New Bedford Harbor - Area 1

Extent: Area 1

Pollutant: PCBs (total)

Species: all fish

Population: NCSP

Population Definition: No Consumption-Subpopulation(s): Advises against consumption for 
populations that are potentially at greater risk, e.g., pregnant or nursing women, 
and small children.

Advisory Type: Estuary Advisory Number: 191

Status (Active or 
Rescinded):

Active Date Rescinded:

Contact Name: Elaine Krueger Contact Number: 617-624-5757

AdvisoryID: 927

Advisory: New Bedford Harbor - Area 1

Extent: Area 1

Pollutant: PCBs (total)

Species: shellfish-lobster

Population: NCGP

Population Definition: No Consumption-General Population: Advise against consumption by the 
general population.

Advisory Type: Estuary Advisory Number: 191

Status (Active or 
Rescinded):

Active Date Rescinded:

Contact Name: Elaine Krueger Contact Number: 617-624-5757

AdvisoryID: 4
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FISH ADVISORIES

Project Name NEW BEDFORD HARBOR - PROJECT 1  (Hot Spots) 01-02ProjectID:

Advisory: New Bedford Harbor - Area 1

Extent: Area 1

Pollutant: PCBs (total)

Species: shellfish-lobster

Population: NCSP

Population Definition: No Consumption-Subpopulation(s): Advises against consumption for 
populations that are potentially at greater risk, e.g., pregnant or nursing women, 
and small children.

Advisory Type: Estuary Advisory Number: 191

Status (Active or 
Rescinded):

Active Date Rescinded:

Contact Name: Elaine Krueger Contact Number: 617-624-5757

AdvisoryID: 926
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